
WILLIAMSON COUNTY 2000/2006 ROAD BOND PROGRAM
February 2, 2018

START FINISH START FINISH

IH 35 Corridor Operational Analysis (SH 45 to RM 1431)
CSJ:  0015-09-167
(P258)

HDR Aug 2013 TBD N/A

Reimbursement Request No. 22 has been submitted to TxDOT for payment.  HDR is working on vehicular 
and freight traffic connectivity to IH-35.  HDR continues incorporating planned roadway improvements into 
the traffic model for establishing a full build-out scenario. HDR completed initial development of the 
discrete choice tour-based truck trip model and began comparative evaluation of the modeling process. 
HDR compiled CAMPO 2035 population and employment projection for the study area and began research 
of new and proposed land development in the Georgetown and Round Rock areas.  

START FINISH START FINISH

RM 620 at Railroad/Chisholm Trail
(IH 35 Frontage Road to Deep Wood Drive) -
Environmental, Schematic and PS&E
(Managed by the City of Round Rock)
(P264)

Halff Associates Mar 2012 Early 2018 Spring 2019 Spring 2019 Spring 2019 Late 2020

Federal Categorical 
Exclusion Completed: 

09/05/15              
Phase I ESAs 
Completed: 

09/05/17

The 100% PS&E was submitted to TxDOT and CORR on 9/1/17 and is under review.  Revised UPRR 
Exhibit A was submitted 8/11/17 and is under review.  ROW acquisition is ongoing. Utility coordination is 
ongoing and relocation will follow as ROW is acquired. An ILA with the City of Round Rock was approved 
by the Court on 11/20/12 and is being updated/extended through the offices of Sheets & Crossfield for 
Wilco/CORR consideration. TxDOT has entered into a reimbursement agreement with the City of Round 
Rock to commit funding toward applicable ROW acquisition and relocation of utilities for this project. This 
project is tentatively scheduled for April 2019 letting.

START FINISH START FINISH

Lakeline Blvd. Right Turn Lanes                                           
(P331) Kimley Horn Feb 2015 Early 2018 Spring 2018 Spring 2018 Spring 2018 Summer 2018

Due Diligence 
Investigations To Be 

Completed:
Fall 2017

Review comments on the submittal to the City of Austin Development Services Department were received 
on 9/12/17.  Review comments on the Draft Cultural Resources Constraints Analysis was provided to 
SWCA on 8/3/17.  Final Karst Survey was submitted by SWCA on 8/4/17. Field notes for temporary 
construction easements have been completed.  ROW acquisition is underway.

START FINISH

FM 1460 North
(North of University/Chandler to Quail Valley Drive)
CSJ: 2211-02-017                                                                 
(P262)

Brown & Gay OHL, Inc. TxDOT 08/28/14 Oct 2014 Nov 2015 Summer 2018 

PRECINCT 1 - COMMISSIONER TERRY COOK
ROAD BOND PROJECTS IN DESIGN ENGINEER

DESIGN ADVERTISEMENT 
BEGINS BID LETTING

 ESTIMATED CONST. SCHEDULE ENVIRONMENTAL 
CLEARANCE

ENVIRONMENTAL 
CLEARANCE PROGRESS - ACTION ITEMS - REMARKS

PROGRESS - ACTION ITEMS - REMARKS

N/A

 ROAD BOND PROJECTS
Managed by Others ENGINEER

DESIGN BID        
ADVERTISEMENT BID LETTING

 ESTIMATED CONST. SCHEDULE

OHL placed seed and erosion control blankets along the sidewalk from Inner Loop to the south. OHL finished processing the 1st 
course of flexible base from just south of Inner Loop to Midnight Lane. Flexible base is being placed from Midnight Lane to 
Westinghouse Road. Topsoil is being placed and graded between La Conterra and Midnight Lane. OHL continues roadway and ditch 
excavation from just south of Westinghouse Road to just north of University.

BID AWARD NOTICE TO 
PROCEED

CONSTRUCTION
PROGRESS - ACTION ITEMS - REMARKSOBSERVER

PRECINCT 2 - COMMISSIONER CYNTHIA LONG
ROAD BOND PROJECTS IN DESIGN ENGINEER

DESIGN BID        
ADVERTISEMENT BID LETTING

ESTIMATED CONST. SCHEDULE ENVIRONMENTAL 
CLEARANCE PROGRESS - ACTION ITEMS - REMARKS

PRECINCT 3 - COMMISSIONER VALERIE COVEY
ROAD BOND PROJECTS UNDER CONSTRUCTION ENGINEER CONTRACTOR

* Substantial Completion = Open to Traffic, Minor Construction Items Remain to be Completed Page 1 of 8



WILLIAMSON COUNTY PASS THROUGH FINANCING PROGRAM
February 2, 2018

START FINISH START FINISH

Env Assessment   
FONSI Approval 
Date: TBD

Public Hearing 
Date: TBD

START SUBSTANTIAL
COMPLETION*

FINAL 
COMPLETION

IH-35 at SH 29 Turnarounds
CSJ: 0015-08-122 07WC513 10/29/07 08/26/08 06/02/09

US 79 Section 5b (FM 1063 to Milam County Line)
CSJ: 0204-04-042 08WC607 01/27/09 08/07/10 07/11/11

US 79, Section 5a (E. Taylor to FM 1063)
CSJ: 0204-04-040 08WC619 01/27/09 05/02/11 05/29/12

US 183 (San Gabriel River to SH 29)
CSJ: 0151-04-063 09WC720 12/21/09 04/06/12 03/19/13

RM 2338 (FM 3405 to Reagan Blvd.)
CSJ: 2211-01-023 09WC722A 09/28/10 07/12/11 02/25/13

US 79, Section 3 (E. Hutto to CR 402)
CSJ: 0204-02-027 10WC817 09/13/10 07/11/12 01/04/13

IH-35 Northbound Ramps and Frontage Road                     
(Westinghouse Rd to SH 29)   
CSJ:  0015-08-128, etc.                                                       
(P162)

13IFB00108 04/01/13
11/9/2015

3/11/2016

7/1/16

4/4/16

FM 1660 (CR 134 to CR 101) Schematic & ENV 
Clearance
CSJ: 1566-01-009
(P122)

HNTB / HDR / Hunter / Smith

Cobb, Fendley & 
Assoc. 

Schematic 
Complete Dec 

2010

PROJECT NO.

PROJECTS IN DESIGN ENGINEER
DESIGN

12/13/05

Jacobs Carter Burgess / Huitt-Zollars / Hunter

BID LETTING

Project complete.  

Project complete. 

ENVIRONMENTAL 
CLEARANCE

TBD

ESTIMATED CONST. SCHEDULE
PROGRESS - ACTION ITEMS - REMARKSBID 

ADVERTISEMENT

HNTB Corporation / PBS&J / Austin Bridge & Road

LAN / Huitt-Zollars / JC Evans

Steger Bizzell / Atkins / Joe Bland

TxDOT completed the final audit on 9/13/16.  

Project complete. 

A meeting was held on 1/21/14 to discuss pursuit of an alternate alignment.  Revisions for FHWA 
comments began, including coordination with local entities and have been put on hold due to the Hutto 
MegaSite Development.  A new work authorization was executed to address additional effort of addressing 
FHWA comments and additional required public meeting.  Received comments from FHWA on 11/8/12.  
The revised environmental document was submitted to TxDOT on 9/7/12, and TxDOT submitted to FHWA 
on 10/4/12. The EA has been approved by SHPO and on 5/16/12 written notification was received of THC 
clearance of the archeology.  Tribal clearance was received on 2/9/12.  Received TxDOT Division approval 
of the schematic for further processing on 12/15/10. 

COMPLETED PROJECTS

Project complete.

ENGINEER / CEI / CONTRACTOR

Klotz / Raba Kistner / JD Ramming 

Project complete.  

PROGRESS - ACTION ITEMS - REMARKS
CONSTRUCTION

Project complete.  Dannenbaum / HDR / Dan Williams

Project complete.

* Substantial Completion = Open to Traffic, Minor Construction Items Remain to be Completed Page 2 of 8



WILLIAMSON COUNTY 2013 ROAD BOND PROGRAM
February 2, 2018

START FINISH

RM 620 Phase 2
(Wyoming Springs to Deep Wood)                                   
CSJ: 0683-01-090                                                        
(P235)

Halff Associates Cox Commercial 
Construction GEC 11/30/16 01/03/17 01/13/17

Due in Spring 
2018            

Anticipated in 
Summer 2018

Neenah Avenue Widening
(Olive Hill Drive to End)                                                        
(P278)

Stantec Consulting 
Services, Inc. 10/17/17 11/15/17 12/07/17 01/26/18 02/05/18 Early 2019

START FINISH

O'Connor Drive North of RM 620 - Traffic Study and 
Safety Improvements                                                            
(P281)

Atkins May 2016 N/A N/A Summer 2018 Summer 2018 TBD

START FINISH START FINISH

Hairy Man Rd / Brushy Creek Rd Safety Improvements 
Traffic Study (Arrowhead Trail To Sam Bass)                       
(P284)

Atkins Oct 2014 Late 2018 Early 2019 Early 2019 Early 2019 Late 2019

Due Diligence 
Investigations To Be 

Completed:            
TBD

Atkins has submitted the 60% PS&E package on 1/30/18 and is under review. GEC review comments on 
the Geotechnical report was provided to Atkins on 12/11/17.  A utility coordination meeting with Brushy 
Creek MUD was held on 10/19/17.  Traffic Control Workshop and design comment resolution meeting was 
held on 10/4/17.  Right of Entry requests have been obtained from 23 of 30 parcels.  30% PS&E review 
comments were provided to Atkins on 9/14/17.  Final draft open house summary is being finalized.     

North Mays Street Extension Phase 1 (Arterial M)
(Paloma Drive to Oakmont Drive)                                         
(P224)

LJA Apr 2015 Spring 2018 Summer 2018 Summer 2018 Summer 2018 Summer 2019

Due Diligence 
Investigations To Be 

Completed:
Late 2017

Comments on the PSA Amendment request and SWA request to add Construction Phase Services and 
Pond Design in response to ROW acquisition coordination was provided to LJA on 2/1/18.  ROW 
Contracts for Parcels 7, 9 and 10 were approved during 1/16/18 Commissioners Court.  Clarification on 
City of Round Rock review comments were provided to LJA on 12/7/17.  

Pearson Ranch Road - Signal 
(P221) Kimley-Horn Late 2017 Early 2018 Early 2018 Early 2018 Spring 2018 Summer 2018

Due Diligence 
Investigations To Be 

Completed:
Fall 2016

Coordination with Austin Energy is ongoing and plans are being prepared.  PSA amendment to add 
subconsultant classification and rates to Cunningham Allen was approved during the 12/12/17 
Commissioners Court Meeting.

Forest North Drainage Improvements - Phase 3
(P225) K Friese Oct 2013 Dec 2017

Due Diligence 
Investigations To Be 

Completed:
TBD

Draft FAQ, Fact Sheet and Right of Entry request letters have been submitted by Buie Co. and are under 
review.  Proposed drainage easements and temporary construction easements identified by KFA have 
been reviewed and provided to Buie and Co to begin scheduling individual property owner meetings.  

Great Oaks Drive Bridge at Brushy Creek Study
(P270)

PE Structural 
Consultants Feb 2014 Late 2018 Late 2019 Late 2019 Late 2019 Late 2020

Due Diligence 
Investigations To Be 

Completed:
TBD

A team coordination meeting was held on 1/31/18 to discuss ACOE mitigation strategy in preparation for 
PCN permit submittal.  Supplemental WA and PSA Amendment request has been submitted by PESC and 
is under review.  A value engineering meeting with PESC was held on 12/14/17.  Comments on the 30% 
PS&E plans were provided to PESC on 10/26/17.  A 30% PS&E constructability review was held on 
10/10/17.  Right of Entry letters for data collection have been received from property owners.  Detailed 
surveying and geotechnical investigation within existing right of way is ongoing.   Final draft open house 
summary is being finalized.               

START FINISH START FINISH
University Boulevard Widening
(IH 35 to Sunrise Road)                                                        
(Managed by the City of Round Rock)                                  
(P227)

Kennedy 
Consulting (KCI) Late 2013 Early 2018 Spring 2019 Spring 2019 Summer 2019 Spring 2020 To Be Completed:

TBD
KCI has submitted the 100% PS&E for City review.  ROW acquisition is ongoing and approximately 85% 
complete. Utility coordination relocation efforts are ongoing.

START SUBSTANTIAL
COMPLETION*

FINAL 
COMPLETION

Forest North Drainage Improvements - Phase 2
(P225) 1604-068 08/01/16 10/18/17 11/09/17

Pearson Ranch Road
(South of Avery Ranch Blvd to SH 45 ROW)
(P221)

1607-102 11/18/16 10/13/17 11/27/17

Comments from the Brushy Creek MUD meeting has been received and plans are being revised to be resubmitted to the Contractor 
for pricing.  

Cox Commercial Construction removed driveway #6 and Emergency Hospital Entrance, curb and gutter on east and west side of 
Hospital Entrance and at Oaklands. Graded sidewalk at Block Wall #1 between Deep Woods and Oaklands and graded rip-rap at 
Block Wall #2 east of Deep Woods. Subcontractor Greater Austin placed concrete at driveways #6 and Hospital Emergency 
Entrance.  Subcontractor Austin Traffic Signal placed Hospital sign at entrance and drilled and placed pedestrian pole foundation at 
northwest corner of Oaklands. ATS placed ground boxes and conduit for sign at Oaklands and placed traffic signal poles at Hospital 
Entrance and Oaklands.

ENGINEER

 ESTIMATED CONST. SCHEDULE

 ROAD BOND COMPLETED PROJECTS PROJECT NO. ENGINEER / CONTRACTOR
CONSTRUCTION

PROGRESS - ACTION ITEMS - REMARKS

DESIGN ROAD BOND PROJECTS IN DESIGN
Managed by Others

PROGRESS - ACTION ITEMS - REMARKSOBSERVERROAD BOND PROJECTS UNDER CONSTRUCTION ENGINEER CONTRACTOR BID AWARD NOTICE TO 
PROCEED

CONSTRUCTION

ENVIRONMENTAL 
CLEARANCE PROGRESS - ACTION ITEMS - REMARKS

 ESTIMATED CONST. SCHEDULE

Project complete. 

PRECINCT 1 - COMMISSIONER TERRY COOK

ENVIRONMENTAL 
CLEARANCE

PROJECTS BIDDING / CONTRACTING ENGINEER ADVERTISEMENT 
BEGINS BID LETTING BID AWARD ANTICIPATED 

N.T.P.
ESTIMATED CONST. SCHEDULE

PROGRESS - ACTION ITEMS - REMARKS

PROGRESS - ACTION ITEMS - REMARKS

ROAD BOND PROJECTS IN DESIGN ENGINEER

The contract was awarded at the 12/5/17 Commissioners Court to MA Smith Contracting in the amount of $2,529,398.54. The 
Preconstruction meeting was held on 1/22/18. NTP was sent on 1/26/18 with time charges starting on 2/5/18.  A presentation to the 
Davis Springs HOA was held on 1/23/18.  Smith and HNTB met on 1/31/18 to discuss phasing and constructability. Smith is 
scheduled to begin sidewalk demo next week. Homeowners and schools have begun to receive notification of upcoming project.

Cunningham Allen / Jimmy Evans Construction

Project complete. K Friese / DeNucci Constructors

DESIGN

BID        
ADVERTISEMENT

BID 
ADVERTISEMENT

TBD

BID LETTING

BID LETTING

* Substantial Completion = Open to Traffic, Minor Construction Items Remain to be Completed Page 3 of 8



WILLIAMSON COUNTY 2013 ROAD BOND PROGRAM
February 2, 2018

START FINISH
Anderson Mill Road                                                          
(Gaspar Bend to RM 1431)                                                  
(Managed by the City of Cedar Park)                                   
(P318)

Binkley & Barfield
(BBI)

C.C. Carlton 
Industries City of Cedar Park 11/17/16 01/09/17 01/09/17 Summer 2018

Bagdad Road North
(Collaborative Way to RM 2243)                                          
(Managed by the City of Leander)                                       
(P317)

Lochner Angel Brothers GEC 11/24/16 02/02/17 05/02/17 Fall 2018

New Hope Drive Phase 1
(Cottonwood Creek to Ronald Reagan Boulevard)
(Managed by the City of Cedar Park)                                   
(P282)

LJA Smith Contracting City of Cedar Park 07/27/17 08/23/17 08/23/17 Summer 2018

START FINISH START FINISH

Seward Junction Southeast
(US 183 at CR 259 to SH 29 at CR 266)                             
(P271)

Aguirre & Fields Oct 2014 Spring 2018 Spring 2018 Summer 2018 Fall 2018 Early 2020

Due Diligence 
Investigations To Be 

Completed:
Early 2018

A condemnation hearing was held for Parcel 10 on 1/31/18.  A condemnation hearing was held for Parcel 
11 on 1/24/18.  Comments on the draft PCN application was provided to Aguirre and Fields on 1/24/18.  
Aguirre and Fields submitted final plans addressing comments from the Right of Way acquisition on 
1/23/18.  ROW appraisals are complete and out of the 13 parcels needed, 3 parcels are pending closing 
and 5 parcels have closed.   

Seward Junction Southwest
(SH 29 at CR 213 to US 183 at CR 259)                             
(P274)

K Friese Apr 2015 Spring 2018 Spring 2018 Summer 2018 Fall 2018 Early 2020

Due Diligence 
Investigations 
Completed:
Mar 2016             

C-List Categorical 
Exclusion To Be 

Completed:
Early 2018

FAQ and Fact Sheet has been submitted by Buie Co. and is under review.  TxDOT design review for US 
183 crossover was held on 11/1/17.  Hazmat Initial Site Assessment Form, Biological Evaluation Form, 
and the Tier I Site Assessment Form for the US 183 crossover was submitted to TxDOT on 10/18/17 and 
is under review.  Project Coordination Request was submitted to TxDOT on 10/17/17 and is under review.   
Comments on the Environmental Scoping form and Scoping Tool for the US 183 crossover were received 
on 8/25/17.  Review comments on the Final PS&E submittal and 90% PS&E submittal for the US 183 
cross over was provided to KFA on 7/25/17. 

Bagdad Road at CR 278
(P438) LAN Apr 2015 Late 2017 Summer 2018 Summer 2018 Summer 2018 Summer 2019

Due Diligence 
Investigations To Be 

Completed:
Late 2017

Coordination conference call was held with Design Workshop on 2/1/18 to discuss final plan submittal.  
Review comments on the 100% PS&E plans for the trail and waterline have been provided to Design 
Workshop.  Final plans were received from LAN on 9/5/17.  Review comments on the Hazmat report was 
returned to LAN on 7/17/17.  Offer letters for ROW acquisition have been sent to all six (6) parcels. Two 
(2) of six (6) ROW parcels have closed and one parcel pending closing.

CR 200 - Preliminary Design
(Bold Sundown Intersection)                                                
(P285)

O'Brien Nov 2014 Early 2018 Spring 2018 Summer 2018 Summer 2018 Fall 2018 

Due Diligence 
Investigations To Be 

Completed:
Late 2017

Updated 100% PS&E submittal was received on 1/8/18 and is under review.  AT&T and PEC utility 
relocations are ongoing.  This project will not be advertised until completion of utility relocations.

CR 200 - Preliminary Design
(CMTA Railroad to Stagecoach)                                          
(P285)

O'Brien Nov 2014 Early 2018 Spring 2018 Summer 2018 Late 2018 Late 2019

Due Diligence 
Investigations To Be 

Completed:
Early 2018

Comments on the 60% PS&E were submitted to O'Brien on 10/6/17. Submitted an updated ILA to 
CapMetro for concurrence on 1/29/18. ROW acquisition is underway. The limits are being reduced to 
Stagecoach instead of CR 201 to stay within the budget allotted.  

CR 200 - Preliminary Design
(From SH 29 to CMTA Railroad)                                          
CSJ: 0151-03-041                                                               
(P285)

O'Brien Nov 2014 Early 2018 Summer 2018 Summer 2018 Late 2018 Late 2019 
TxDOT CE To Be 

Completed:
01/04/18

90% PS&E was submitted on 1/19/18 and is under review. A TxDOT design review meeting was held on 
1/31/18. Environmental Clearance was granted on 1/4/18. A draft ILA between the County and Liberty Hill 
was prepared by Sheets & Crossfield and will be submitted to the City for review. ROW acquisition is 
underway for the one (1) parcel.  CFA is working on utility relocations. 

START SUBSTANTIAL FINAL 
Little Elm Trail
(Lakeline Boulevard to US 183)                                           
(Managed by the City of Cedar Park)                                 
(P242)

N/A 12/11/15 01/12/17 Jan 2017

CR 258
(Sunset Ridge to Reagan Blvd)                                           
(P256)

1603-062 6/16/16 (Limited)
7/29/16 08/08/17 Early 2018

Old 2243 (Hero Way West)
(Lakeline Boulevard to west of US 183)                           
(Managed by the City of Leander)                                       
(P314)

N/A 01/04/16 11/20/17 Late 2017

PRECINCT 2 - COMMISSIONER CYNTHIA LONG
PROGRESS - ACTION ITEMS - REMARKS

CONSTRUCTION
ROAD BOND PROJECTS UNDER CONSTRUCTION

Angel Brothers continued roadway excavation and began placing 1st course flex base on geogrid on the proposed northbound lanes 
of the project. Contractor continued installation of 18” RCP.

Smith Contracting continued installing the 8" and 16” water line at the east end. Contractor began installing 8x4 boxes and placing 
1st course flex base at the west end of the project. 

Project complete.

ENGINEER CONTRACTOR OBSERVER BID AWARD

Subcontractor Ranger continued roadway excavation and flex base placement where the traffic switch occurred. Overhead utility 
contractor T&D relocating power lines. Subcontractor Arroyo Seco moved back in and began placing sidewalk and curb/gutter at the 
south end of the project.

NOTICE TO 
PROCEED

HDR / Cash Construction

Chasco continues to establish vegetation. Subcontractor Matoka will remove rock berms and silt fence.CEC / Chasco Constructors

PROGRESS - ACTION ITEMS - REMARKS

CP&Y / Patin Construction

CONSTRUCTIONENGINEER / CONTRACTOR

Project complete.

 ROAD BOND COMPLETED PROJECTS PROJECT NO.

ENVIRONMENTAL 
CLEARANCE PROGRESS - ACTION ITEMS - REMARKS

 ESTIMATED CONST. SCHEDULE
ROAD BOND PROJECTS IN DESIGN BID LETTINGBID        

ADVERTISEMENT
DESIGN

ENGINEER

* Substantial Completion = Open to Traffic, Minor Construction Items Remain to be Completed Page 4 of 8



WILLIAMSON COUNTY 2013 ROAD BOND PROGRAM
February 2, 2018

START FINISH

Arterial H Extension Phase 1 ‐ CR 175 to Massey Way 
(P276) Randall Jones Patin Construction GEC 05/16/16 6/03/16 (Limited)  

5/26/17 06/03/16 Early 2018

Southwest Bypass (IH 35 to Barnes Tract)
Segment 1                                                               
(Managed by the City of Georgetown) 
(P453)

HDR Jordan Foster GEC 07/26/17 08/21/17 08/31/17 Summer 2018

Inner Loop Safety Improvements ‐ LTL at Wilco Way & 
LTL at Central Maintenance Facility                             
(P226 & P251)

Rodriguez 
Transportation 
Group (RTG) / 
Bridgefarmer 

Chasco 
Contractors GEC 08/29/17 9/18/17 9/28/17 Summer 2018

Relocation of 48" Williamson County Regional Raw Water 
Line (WCRRWL)                                                             
(P231 & P306)

Cobb Fendley Santa Clara 
Construction GEC 11/14/17 01/12/18 01/22/18 Early 2018

START FINISH START FINISH

Southwest Bypass (Barnes Tract to RM 2243)
Segment 2
(P243)

HDR Mar 2015  Early 2018 Spring 2018 Spring 2018 Summer 2018 Late 2019

Due Diligence 
Investigations To Be 

Completed:
Late 2017

Categorical Exclusion To 
Be Completed:

Spring 2018

The WPAP was submitted to TCEQ on 12/18/17.  100% plans are anticipated in mid-February.  The RHCP 
Application was approved at Court on 1/8/18. All environmental documents have been submitted to TxDOT 
for review.  PS&E was submitted to TxDOT for review on 1/9/18.   

CR 176 at RM 2243 ‐ Intersection/Safety Improvements 
(P241)

Rogers Design 
Services (RDS) Feb 2016 Summer 2018 Fall 2018 Fall 2018 Fall 2018 TBD

Due Diligence 
Investigations To Be 

Completed:
TBD                 

Categorical Exclusion To 
Be Completed:

TBD

60% PS&E was submitted on 1/22/18 and is under review.  Utility coordination with AT&T, City of 
Georgetown Water, Frontier Communications, SuddenLink, PEC, and Spectrum is now resuming with the 
60% PS&E. TxDOT is reviewing the environmental documents for the intersection at RM 2243. ROW 
acquisition is ongoing.

SH 29 at DB Wood ‐ Intersection Improvements            
CSJ: 0337-01-043                                                                 
(P237)

Unintech Jan 2015 Fall 2017 Spring 2020 
(TxDOT)

Spring 2020 
(TxDOT)

Summer 2020 
(TxDOT) TBD Categorical Exclusion To 

Be Completed:
Early 2018

TxDOT review comments on the draft geotechnical report was provided to Unintech on 1/22/18. A right of 
way coordination meeting with the property owner and acquisition attorneys was held on 1/11/18.  ILA 
between the County and the City of Round Rock is being drafted for reimbursement of the design and plan 
preparation of the 30" raw waterline relocation plans. GEC review comments on a partial 90% PS&E 
submittal were sent to Unintech on 9/15/17. Historic PCR, Hazmat Report, and T&E Habitat Assessment 
are under review by TxDOT.    

Ronald Reagan Blvd At IH 35 (Design) - Bridge 
Replacement                                                                         
CSJ: 0015-08-141                                                                 
(P231)

Binkley & Barfield
(BBI) Oct 2014 Spring 2018 Fall 2019    

(TxDOT)
Fall 2019    
(TxDOT)

Late 2019    
(TxDOT) TBD

Categorical Exclusion 
Approval:
01/04/17

TxDOT to hold administrative review of final PS&E package in April/May 2019 prior to letting.  GEC review 
comments on the 100% PS&E package was provided to BBI on 1/19/18.  Revised Design Exception 
Request was submitted to TxDOT on 12/20/17.  TxDOT review comments on the Final Schematic and 
Design Exception was sent to BBI on 11/21/17.  Weekly project status conference calls with Binkley-
Barfield are being held. 

IH 35 Ramp Reversals and Frontage Road Conversion 
CSJ: 0015-08-142                                                                 
(P231)

Binkley & Barfield
(BBI) Dec 2015 Spring 2018 Spring 2019 

(TxDOT)
Spring 2019  

(TxDOT)
Summer 2019 

(TxDOT) TBD
Re-evaluation To Be 

Completed:
Spring 2018

Revised Environmental Re-evaluation package was submitted to TxDOT for review on 1/31/18.  Revised 
Design Exception and Waiver Requests were submitted to TxDOT for review on 1/30/18.  Revised IAJR 
was submitted to TxDOT for review on 1/25/18.  GEC review comments on the Final Schematic submittal 
package was provided to BBI on 1/16/18.  Revised Schematic Package was submitted to TxDOT for 
review on 1/15/18.  A design review with TxDOT is tentatively scheduled for 3/21/18.  Weekly project 
status conference calls with Binkley-Barfield are being held.  

PRECINCT 3 - COMMISSIONER VALERIE COVEY

ESTIMATED CONST.  SCHEDULE ENVIRONMENTAL 
CLEARANCE PROGRESS - ACTION ITEMS - REMARKSROAD BOND PROJECTS IN DESIGN

ROAD BOND PROJECTS UNDER CONSTRUCTION PROGRESS - ACTION ITEMS - REMARKS

DESIGN

ENGINEER

ENGINEER

NOTICE TO 
PROCEEDCONTRACTOR OBSERVER

CONSTRUCTION

BID LETTINGBID        
ADVERTISEMENT

BID AWARD

Patin Construction began fine grading of the flexible base and hot mix is scheduled for next week. Patin Construction completed 
grading the topsoil behind the curb from Culvert A to the east end of the project. Completed the concrete for the Shared Use Path , 
the 6’ sidewalk along the south side at the east end, and all of the waterline valve aprons. Patin is placing the final concrete curb 
across Culvert B and the ribbon curb on the transition at the east end of the project. The haul-off of excess materials continues. The 
Contractor continued grading and forming for the valley gutter at Tavarez.  

Jordan Foster excavated and graded the footings for Abutment 1 and Bent 2. Subcontractor Woolery Fence completed the 
permanent fencing around Karst features 1, 2, and 3. Subcontractor TX Highway Walls excavated, placed the leveling pad for 
retaining walls 1, 2, 3 and 4 from the east end to Culvert 1, and started setting panels.   

Chasco Contractors formed and poured the upstream headwall footing for Culvert 2, formed and poured concrete rip rap north and 
south of Culvert 2. Contractor completed the box culvert installation for Culvert 2, closed and excavated northern County 
Maintenance Facility driveway, and excavated ditch and roadway along the proposed southbound lanes between Culvert 1 and the 
north end of the project. Contractor installed 24” concrete pipe for two Maintenance Facility driveways. Contractor began installing 
the relocated 2” force main for the Maintenance Facility.

Santa Clara completed the casing pipe installation at the CR 305 site, excavated the bore pit at the Ronald Reagan site, and began 
the 97’ bore underneath Ronald Reagan. Advanced warning signs were installed; silt fence was installed at both sites and water 
barriers were installed at the Reagan intersection. Santa Clara also potholed existing pipe to verify valve direction. A Pre-
Construction meeting was held on 1/12/18. Notice to Proceed was issued 1/12/18 with time charges beginning 1/22/18.  

* Substantial Completion = Open to Traffic, Minor Construction Items Remain to be Completed Page 5 of 8



WILLIAMSON COUNTY 2013 ROAD BOND PROGRAM
February 2, 2018

PRECINCT 3 - COMMISSIONER VALERIE COVEY
START FINISH START FINISH

CR 305 At IH 35 (Design) ‐ Bridge Replacement                 
CSJ: 0015-08-140                                                                 
(P306)

Lochner Oct 2014 Early 2018 Summer 2018 
(TxDOT)

Summer 2018 
(TxDOT)

Fall 2018   
(TxDOT) TBD

Categorical Exclusion 
Approval:
10/24/16

An Amendment to the Professional Services Agreement for value engineering was approved at 
Commissioners Court on 12/12/17.  A meeting with the TxDOT Georgetown Area Office was held 10/30/17. 
A meeting to discuss design changes was held 10/18/17.  A 100% TxDOT District Design Plan Review was 
held 8/22/17. All ROW has been acquired.  Utility relocations have been completed by Oncor, Jarrell 
Schwertner, Frontier Communication, and FiberLight.  

CR 111/CR 105 (Westinghouse)
(FM 1460 to SH 130)                                                             
(P292)

Steger Bizzell Mar 2012 Oct 2016

Due Diligence 
Investigations 
Completed:

9/7/16

A meeting with the Gateway School was held 11/2/17.  A meeting with the City of Georgetown to discuss 
plats along the project was held 9/7/17. To date, 13 out of 43 parcel acquisition contracts have been 
approved at Commissioners Court. Utility Coordination with Atmos, City of Georgetown Water and 
Wastewater, Jonah Water, Level 3, Oncor, SuddenLink, Spectrum, and MCI (Verizon Business), Frontier 
Communications is underway.  

START SUBSTANTIAL
COMPLETION*

FINAL 
COMPLETION

Kauffman Loop Phase 1 (Two Lanes) ‐ Northeast 
Quadrant of Reagan at SH 29                                         
(P293)

N/A Jun 2015 05/15/16 06/10/16

Southwest Bypass Driveways                                              
(P243) 1512-043 May 2016 07/15/16 10/17/16

RM 2243 At Escalera Parkway ‐ Intersection 
Improvements                                                                     
(P234)

1604-067 07/05/16 08/29/16 09/08/16

SH 29 At Cedar Hollow ‐ Intersection Improvements
(P291) 1604-067 07/05/16 08/29/16 09/08/16

Southwest Bypass (Access Route)
(P243) 1702-148 06/04/17 07/07/17 07/07/17

ENGINEER

PROJECT NO.

BID        
ADVERTISEMENT

Peloton Land Solutions / C.C. Carlton Industries, Ltd.

TBD

BID LETTING

ENGINEER / CONTRACTOR

KC Engineering / Aaron Concrete

HDR / Smith Contracting

ROAD BOND PROJECTS IN DESIGN (CONT'D)

 ROAD BOND COMPLETED PROJECTS

HDR / Jordan Foster

Project Complete. Warranty expires 10/16/18.

Project Complete. Warranty expires 02/06/19.

Project Complete.

ENVIRONMENTAL 
CLEARANCE

Seiler Lankes / Aaron Concrete

CONSTRUCTION
PROGRESS - ACTION ITEMS - REMARKS

Project Complete.

DESIGN PROGRESS - ACTION ITEMS - REMARKSESTIMATED CONST.  SCHEDULE

Project Complete. Warranty expires 02/06/19.

* Substantial Completion = Open to Traffic, Minor Construction Items Remain to be Completed Page 6 of 8
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START FINISH

CR 110 South
(US 79 to Limmer Loop)                                                         
(P260)

Dannenbaum Chasco GEC 10/17/16 01/03/17 01/13/17 Summer 2018

CR 119                                                                                   
(Limmer Loop to Chandler Rd)                                               
(P214)

Stantec Consulting 
Services, Inc.

Joe Bland 
Construction GEC 11/14/17 12/08/17 12/18/17 Early 2019

Roundville Lane - A.W. Grimes Blvd. to EBFR of SH 45
(Managed by City of Round Rock)
(P441)

Stantec Consulting 
Services, Inc. 

M.A. Smith 
Contracting CORR 12/07/17 12/18/17 12/18/17 Fall 2018

START FINISH START FINISH

CR 101 ‐  US 79 to North of Chandler Road                          
(P269) Brown & Gay Jul 2014 Feb 2018 Early 2018 Early 2018 Spring 2018 Spring 2019

Due Diligence 
Investigations 
Completed:

08/04/17 

A project meeting with BGE was held on 1/11/18 and a site visit on 1/12/18.  A revised 100% PS&E 
Submittal was received 1/5/18 and an updated PS&E Submittal is anticipated 2/9/18.  A meeting to discuss 
Jonah Water relocation is anticipated to be held 2/1/18.  To date, 17 out of 26 parcel acquisition contracts 
have been approved at Commissioners Court.  Comments were received from the Lower Brushy Creek 
WCID on 4/4/17.  A signed TxDOT driveway permit was received 1/26/17.  Utility coordination with Jonah 
Water and Oncor is underway.  Utility relocation plans for AT&T have been approved. 

SH 130 Frontage Roads Phase 3 ‐ SBFR US 79 to Limmer 
Loop                                                                                        
(P302)

Klotz / RPS Aug 2015 TBD

Due Diligence 
Investigations To Be 

Completed:
TBD

TxDOT will evaluate frontage roads between Limmer Loop and FM 685 for adverse impacts.  An 
agreement with TxDOT and Williamson County will be prepared.  PS&E will begin after schematic and 
environmental efforts for the frontage roads are complete. 

CR 366 Widening ‐ Chandler Road to Carlos G. Parker 
Boulevard                                                                               
(P296)

Garver Nov 2017 Late 2018

Due Diligence 
Investigations To Be 

Completed:
April 2018

Categorical Exclusion To 
Be Completed:
August 2018

A meeting with TxDOT to discuss the intersection at Carlos G Parker was held 1/12/18.  Schematic and 
Environmental work are underway. Right of-Entry letters will be sent in the upcoming weeks and will 
include an offer to meet to discuss the project.

CR 110 Middle
(North of Limmer Loop to CR 107)                                         
(P261)

Kimley Horn Jan 2013 Jun 2016 Spring 2018 Spring 2018 Spring 2018 Early 2019

Due Diligence 
Investigations 
Completed: 

9/11/14

A meeting with Atmos to discuss utility relocations on the project was held 9/13/17.  A meeting with the 
adjacent developer was held on 7/10/17 to discuss changes to connections at CR 110. To date, 8 out of 13 
parcel acquisition contracts have been approved by Commissioners Court.  Utility coordination with Atmos, 
Centurylink, and SuddenLink is underway and utilities are preparing relocation plans. Oncor, Jonah Water, 
MCI (Verizon Business), and Atmos have completed utility relocation plans. Jonah Water relocation will be 
included in PS&E. An ILA with Jonah Water has been executed.

START FINISH START FINISH

Kenney Fort Boulevard - Segments 2 & 3
(Forest Creek Boulevard to SH 45)
(Managed by City of Round Rock)
(P228)

CP&Y Mar 2016 TBD Completed:
TBD

City Council passed a resolution to support initiating a MOU with TxDOT for the necessary ROW needs 
controlled by TxDOT on 1/25/18. CP&Y has produced preliminary exhibits to use in discussing this project 
with TxDOT, CTRMA, CAMPO, and the County. The final schematic has been completed and the 
development of ROW maps has begun.  Initial coordination with TxDOT and Toll Operation Division (TOD) 
has occurred and coordination with remaining resource agencies is in progress. An Open house was held 
on 10/11/17. A summary of the comments received at the Open House is being prepared. 

START SUBSTANTIAL
COMPLETION*

FINAL 
COMPLETION

East Williamson County Park Road
(Bill Pickett Trail)
(Carlos Parker Blvd to Chandler Road)
(P297)

1601-045 05/12/16 11/11/16 12/22/16

PROGRESS - ACTION ITEMS - REMARKS

Chasco Constructors formed and poured concrete for the sidewalk and grout for the guardrail on the south side of the McNutt Creek 
Bridge on the east side. Chasco placed and processed 1st and 2nd course of flexible base at the Parma intersection, which is 
currently closed. Contractor placed and processed 3rd course of flexible base at the Parma intersection, and 3rd and 4th course at 
Limmer Loop in preparation for asphalt. Installed low profile barrier at McNutt Creek Bridge for upcoming traffic switch. Chasco 
worked on site cleanup and cleaning road for proposed traffic switch on Saturday, February 3rd. Wheeler placed Type B asphalt at 
Parma and placed Type D asphalt at CR 122 intersection for proposed traffic switch. Flasher installed signs and sign foundations 
between CR 122 and 79.

ENGINEER CONTRACTOR OBSERVER BID AWARD NOTICE TO 
PROCEED

DESIGN BID        
ADVERTISEMENT BID LETTING

PRECINCT 4 - COMMISSIONER LARRY MADSEN
ROAD BOND PROJECTS UNDER CONSTRUCTION

CONSTRUCTION

 ROAD BOND PROJECTS IN DESIGN

 ROAD BOND COMPLETED PROJECTS PROJECT NO. ENGINEER / CONTRACTOR

ENGINEER

TBD

 ROAD BOND PROJECTS IN DESIGN
Managed by Others ENGINEER

ESTIMATED CONST. SCHEDULE

DESIGN ENVIRONMENTAL 
CLEARANCE

Project complete. Warranty expires 12/21/18.K. Friese / Cox Commercial Construction

BID        
ADVERTISEMENT

TBD

PROGRESS - ACTION ITEMS - REMARKS
CONSTRUCTION

BID LETTING
 ESTIMATED CONST. SCHEDULE

PROGRESS - ACTION ITEMS - REMARKS

Joe Bland continued stripping topsoil along the west side of CR 119 just north of Limmer Loop. Joe Bland continued excavating on 
the proposed drainage easements at culvert A & B on the east side of CR 119 north of Limmer Loop. Subcontractor Triple A fence 
started with the installation of a new fence on the west side of Culvert B. Subcontractor Triple A Fence finished installing new fence 
at ROW on the west side of Culvert B and started installing new fence at the ROW on the east side of CR 119 between Culvert A & 
B, north of Limmer Loop.

Smith mobilized and began roadway excavation at the tie-in to the SH 45 eastbound frontage road. Preconstruction meeting was 
held on 12/13/2017. NTP was issued on 12/18/2017. 

ENVIRONMENTAL 
CLEARANCE PROGRESS - ACTION ITEMS - REMARKS

TBD

* Substantial Completion = Open to Traffic, Minor Construction Items Remain to be Completed Page 7 of 8



WILLIAMSON COUNTY CORRIDOR PROGRAM
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START FINISH START FINISH

Env Assessment   
FONSI Approval 

Date: TBD

Public Hearing 
Date: TBD

START SUBSTANTIAL
COMPLETION*

FINAL 
COMPLETION

A1 - FM 1660 (SH 130 to FM 3349)                                      
(FY 2017 Study)                                                                    
(P458)                       

N/A N/A N/A N/A

E1 - FM 3349 (FM 3349 from Chandler Road to FM 1660)  
(FY 2017 Study)                                                                    
(P460)        

N/A N/A N/A N/A

Due Diligence 
Investigations To Be 

Completed:
TBD

Jan 2018 TBD TBD

TBD TBD

A Corridor Study Summary Report submittal was received 1/4/18 and reviewed to verify final comments addressed.  Documentation 
of Open House Reports for meetings held on 6/6/17 and 8/24/17 have been uploaded to the County website.

PROJECTS IN DESIGN ENGINEER
DESIGN BID 

ADVERTISEMENT BID LETTING
ESTIMATED CONST. SCHEDULE ENVIRONMENTAL 

CLEARANCE PROGRESS - ACTION ITEMS - REMARKS

A project status meeting with KCI/BGE/Buie is anticipated to be held 2/23/18.  A conference call with KCI 
to discuss upcoming deliverables is scheduled for 1/31/18. A Public Involvement meeting was held on 
1/26/18.  A kickoff meeting was held 1/8/18.  Traffic projections are being prepared by Alliance. Biweekly 
conference calls with KCI/BGE/Buie are being held.

Southeast Corridor Study                                                      
A1 - FM 1660 (SH 130 to FM 3349)                                   
A2 - FM 1660 (FM 3349 to SH 95)                                        
E1 - FM 3349 (FM 3349 from Chandler Road to FM 1660)

KCI / Brown & Gay

COMPLETED PROJECTS PROJECT NO. ENGINEER / CEI / CONTRACTOR
CONSTRUCTION

PROGRESS - ACTION ITEMS - REMARKS

C - SH 29 Bypass (SH 29 Bypass from Sam Houston Blvd 
at Patriot Way to SH 29)  
(P459)     

Atkins Mar 2017

CP&Y Mar 2017 TBD TBD
A project status meeting is anticipated to be held 2/8/18.  Comments were issued on 1/23/18 on a draft 
Documentation of Open House Report submittal received on 1/9/18.  Open House Meetings were held 
7/13/17 and 11/16/17.  Weekly conference calls with CP&Y are being held.

Due Diligence 
Investigations To Be 

Completed:
TBD

Comments on the Corridor Study Summary Report were submitted to BGE on 12/14/17.  Documentation of Open House Reports for 
meetings held on 6/6/17 and 8/24/17 have been uploaded to the County website.

KCI

Brown & Gay

Due Diligence 
Investigations To Be 

Completed:
TBD

H - Sam Bass (Sam Bass Road from RM 1431 to 
Wyoming Springs Drive) 
(P462)            

K Friese Mar 2017 TBD TBD

A project status meeting is anticipated to be held 2/22/18.  Traffic projection conference calls were held on 
1/19/18 and 1/24/18. Traffic projections submittal was received 1/5/18 and is under review to verify final 
comments have been addressed.  A meeting with the Round Rock Presbyterian Church and Upper Brushy 
Creek WCID was held 11/30/17.  First Open House Meeting was held on 6/21/17.  

Meetings with property owners were held on 1/18/18 and 1/25/18. Property owner meetings were held 
1/18/18 and 1/25/18.  Additional property owner meetings are being scheduled.  A Documentation of Open 
House Report for the 11/9/17 Open House meeting has been uploaded to the project website.  Open 
House Meetings were held 6/20/17 and 11/9/17. 

F - US 183 (US 183 from Williamson/Burnet County Line 
to SH 29)                                                                            
(P461)               

* Substantial Completion = Open to Traffic, Minor Construction Items Remain to be Completed Page 8 of 8


