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PPrreecciinncctt  11
 PPoonndd  SSpprriinnggss  RRooaadd  ((ssiiggnnaall))  ––  AApprr  22000022
 MMccNNeeiill  RRooaadd,,  PPhhaassee  11  ––  JJaann  22000055
 MMccNNeeiill  RRooaadd,,  PPhhaassee  22  ––  FFeebb  22000077
 RRMM  662200,,  PPhhaassee  11  ––  JJaann  22000099
 PPoonndd  SSpprriinnggss  RRooaadd  ––  SSeepp  22001100
 CCoouunnttyy  RRooaadd  117744  aatt  BBrruusshhyy  CCrreeeekk  ––  JJuunn  22001111
 OO’’CCoonnnnoorr  DDrriivvee  EExxtteennssiioonn  ––  AApprr  22001122
 KKiinngg  ooff  KKiinnggss  CCrroossssiinngg  ––  AAuugg  22001122
 RRMM  662200  SSaaffeettyy  IImmpprroovveemmeennttss  ––  DDeecc  22001144
 PPeeaarrssoonn  RRaanncchh  RRooaadd  ––  OOcctt  22001177
 FFoorreesstt  NNoorrtthh  DDrraaiinnaaggee  IImmpprroovveemmeennttss  PPhhaassee  22  ––  OOcctt  22001177
 RRMM  662200  PPhhaassee  22  ––  JJuull  22001188
 OO’’CCoonnnnoorr  DDrriivvee  NN  ooff  RRMM  662200  ––  JJuull  22001188
 NNeeeennaahh  AAvveennuuee  WWiiddeenniinngg  ––  DDeecc  22001188
 NNeeeennaahh  AAvveennuuee  aanndd  PPeeaarrssoonn  RRaanncchh  RRooaadd  TTrraaffffiicc  SSiiggnnaall  ––  JJaann  22001199
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  GGeeoorrggeettoowwnn  IInnnneerr  LLoooopp  EEaasstt  EExxtteennssiioonn  ––  SSeepp  22000044  
  CCoouunnttyy  RRooaadd  115522  BBrriiddggee  RReeppllaacceemmeenntt  ––  SSeepp  22000044  
  IInnnneerr  LLoooopp  EEaasstt  ((CCRR  115511  ttoo  BBuuss  3355))  ––  OOcctt  22000055  
  RRoonnaalldd  RReeaaggaann  BBllvvdd  NNoorrtthh,,  PPhh..  22  ––  MMaayy  22000088  
  1122””  WWaatteerr  MMaaiinn  RReellooccaattiioonn  ffoorr  SSHH  2299  WWiiddeenniinngg  ––  JJuunn  22000088  
  SSHH  2299  //  CCRR  110044,,  PPhh..  11  ––  JJuull  22000088  
  IIHH  3355  aatt  SSHH  2299  TTuurrnnaarroouunnddss  ((PPTTFF))  ––  AAuugg  22000088  
  SSEE  IInnnneerr  LLoooopp  aatt  FFMM  11446600  ––  NNoovv  22000099  
  CCoouunnttyy  RRooaadd  111111  ((WWeessttiinngghhoouussee  RRooaadd))  ––  JJuunn  22001100  
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  CCRR  224455  ––  SSeepp  22001155  
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PPrreecciinncctt  44  

  BBrriiddggee  RReeppllaacceemmeennttss  ((CCRR  339900,,  440066  &&  442277))  ––  NNoovv  22000022  
  CCoouunnttyy  RRooaadd  336688  aanndd  336699  ––  NNoovv  22000022  
  CCoouunnttyy  RRooaadd  441122  ––  AAuugg  22000033  
  CCoouunnttyy  RRooaadd  330000  aanndd  330011  ––  DDeecc  22000033  
  CCoouunnttyy  RRooaadd  442244  BBrriiddggee  RReeppllaacceemmeenntt  ––  JJaann  22000044  
  CChhaannddlleerr  RRdd..  EExxtteennssiioonn,,  PPhh..  11  ––  MMaarr  22000055  
  CCoouunnttyy  RRooaadd  111122,,  PPhh..  11  ––  AAuugg  22000055  
  CCoouunnttyy  RRooaadd  113377  ––  OOcctt  22000055  
  LLiimmmmeerr  LLoooopp,,  PPhh..  11AA  ––  JJuull  22000066  
  CChhaannddlleerr  RRdd,,  PPhh..  22  ––  DDeecc  22000077  
  LLiimmmmeerr  LLoooopp,,  PPhh..  11BB  ––  MMaarr  22000088  
  LLiimmmmeerr  LLoooopp,,  PPhh..  11CC  ––  OOcctt  22000088  
  UUSS  7799,,  SSeeccttiioonn  55BB  ((PPTTFF))  ––  AAuugg  22001100  
  CChhaannddlleerr  RRdd,,  PPhh..  33BB  ––  OOcctt  22001100  
  UUSS  7799,,  SSeeccttiioonn  55AA  ((PPTTFF))  ––  MMaayy  22001111  
  FFMM11666600  aatt  LLaannddffiillll  RRdd..  ––  SSeepp  22001111  
  SSeeccoonndd  SSttrreeeett  DDrraaiinnaaggee  IImmpprroovveemmeennttss  ––  DDeecc  22001111  
  UUSS  7799  SSeeccttiioonn  33  ((PPTTFF))  ––  JJuull  22001122  
  CChhaannddlleerr  RRdd,,  PPhh..  33AA  ––  DDeecc  22001122  
  SSeeccoonndd  SSttrreeeett  RRooaaddwwaayy  IImmpprroovveemmeennttss  ––  FFeebb  22001133  
  CCoouunnttyy  RRooaadd  113388  ––  JJuunn  22001133  
  CCoouunnttyy  RRooaadd  110088  ––  NNoovv  22001133  
  CCoouunnttyy  RRooaadd  117700  ––  FFeebb  22001155  
  MMuullttii  SSiittee  TTrraaffffiicc  SSiiggnnaallss  ––  JJuunn  22001166  
  BBiillll  PPiicckkeetttt  TTrraaiill  ((EEaasstt  WWiilllliiaammssoonn  CCoouunnttyy  EExxppoo  CCeenntteerr  AAcccceessss  RRooaadd))  ––  NNoovv  22001166  
  CCoouunnttyy  RRooaadd  111100  SSoouutthh  ––  MMaayy  22001188  
  CCoouunnttyy  RRooaadd  111199  ––  MMaarr  22001199  
  

4



183

PARMER

NEENA
HAVE

LAKE
LINEB

LVD
AVERY

RANC
HBLVD

P ARMERLN

UNIVE
RSITY

ANDE
RSON

 MILL 
RD

Åõ620

O'CONNOR DR

SAMBASSRD

MC
NE
ILR
D

UV1.25

UV1.08

UV1.18

UV1.21

UV1.01

UV1.04

UV1.20

UV1.11

UV1.17

UV1.09

UV1.02

UV1.06

UV1.14UV1.19

UV1.07
UV1.03

UV1.10

UV1.30

UV1.24

UV1.23 UV1.31

UV1.26

!"#$35
CR172

LONE OA
K TRL

3
33 3

3

2 2
2

22
3
2

2

3
1

Completed/Open to Traffic 
1.01   Anderson Mill Rd. 
1.02   Avery Ra nch  Blvd. (183 to P a rm er La ne) 
1.03   La ke Creek Dra ina g e – P h a se 1 
1.04   La ke Creek Dra ina g e – P h a se 2 
1.06   McNeil Road - P h a se 1 
1.07   McNeil Road - P h a se 2  
1.08   P ond Spring s a t Turtle Rock Sig na l 
1.09   RM 620 Fea sib ility Study 
1.10   Wyom ing  Spring s North  Study 
1.11   RM 620 Interim  Im provem ents – P h a se 1 
1.14   O’Connor Extension
1.17   P ond Spring s Road 
1.18   O’Connor Overpa ss a t SH 45 
1.19   RM 620 (Cornerwood Dr. to Wyom ing  Spring s) 
1.20   Wyom ing  Spring s (620 to Brig h twa ter Blvd.) 
1.21   CR 174 (Ha iry Ma n Rd.) Bridg e Ra il Reh a b  
1.23   Forest North  Dra ina g e Study - P h a se 1
1.25   King  of King s Crossing
1.26   P ea rson Ra nch  Road (Desig n)
1.24   P ea rson Ra nch  Underpa ss a t SH 45/ RM 620
1.30   Grea t Oa ks a t Brush y Creek (desig n)
1.31   Forest North  Dra ina g e Im provem ents - P h a se 2 (desig n)
1.31   Forest North  Dra ina g e Im provem ents - P h a se 3 (desig n)

2006 2006 RROAD OAD BBOND OND PPROGRAM ROGRAM PPROJECTS ROJECTS 
PPRECINCT 1 - RECINCT 1 - CCOMMISSIONEROMMISSIONER  CCOOKOOK
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In Design
225   Forest North Drainage Improvements Phase 3
227   University Boulevard Widening (IH 35 to Sunrise Road)
258   IH 35 Corridor Operational Analysis (SH 45 to

      RM 1431)
270   Great Oaks Drive Bridge at Brushy Creek 
284   Hairy Man Road/Brushy Creek Road Safety

 Improvements (Brushy Bend to
      Sam Bass Road)

309   Pond Springs Road Area Drainage Improvements
 (Pond Springs Road to US 183)

3406

620

Under Construction/Bidding
221   Pearson Ranch Road and Iveans Way

      Pedestrian Crossing
221   Pearson Ranch Road at Avery Ranch

      Boulevard Traffic Signal
224   North Mays Street Extension Phase 1 Arterial M

 (Paloma Drive to Oakmont Drive)

Completed/Open to Traffic
221   Pearson Ranch Road
221   Neenah Avenue and Pearson Ranch Road

      Traffic Signal
225   Forest North Drainage Improvements Phase 2
235   RM 620 Phase 2 (Wyoming Springs 

      to Deep Wood Drive)
278   Neenah Avenue Widening (Olive Hill Drive to

      0.5 miles east of Olive Hill Drive)
281   O'Connor Drive North of RM 620

Under Construction/Bidding (con't)
225   Forest North Drainage Improvements Anderson

      Mill Zone
264   RM 620 at Railroad / Chisholm Trail (IH 35 Frontage

      Road to Deep Wood Drive)
329   O'Connor Drive Traffic Signals (Morgan Hill, Great 

 Oaks and Liberty Walk Intersections)



Project Location 

North Mays Street Extension Phase 1
(Paloma Drive to Oakmont Drive)

Project Length: 1 mile
Roadway Classification: Arterial Collector

Project Schedule:  January 2019 - March 2020
Estimated Construction Cost: $10.8 Million

SEPTEMBER 2019 IN REVIEW

09/06/2019: Capital Excavation continued Type B embankment from the 
southern bridge approach to Paloma Drive. Bent Cap 4 was poured. The storm 
drain work continued from the north end of the bridge towards Oakmont Drive. 
StormTroopers 2, 3, 4, 5 and 6 were installed. Subcontractor Capstar ran 2” 
conduit on Runs 13-16 on the north end of the project.

09/13/2019: Abutment 1 Cap and Bent Cap 3 were formed and poured. Topsoil 
was placed under the bridge from Bent 5 to Bent 10. Flowable fill was placed at 
Abutment 11. Riprap was formed and poured at Abutment 11.  StormTroopers 2, 
3, 4, 5 and 6 were backfilled. 

09/20/2019: Riprap was formed and poured at Abutment 1. Bent 2 Cap was 
formed and poured. Flowable fill was placed at all 18” RCP laterals north of the 
bridge.  

09/27/2019: Riprap was completed at Abutment 1. Wastewater line A began 
installation from Driveway 1 to the south and Manholes 01 & 02 were installed. 
The 1st lift of flexible base was placed on both the northbound and southbound 
lanes. Subcontractor Capstar installed 2” conduit laterals to the center median 
from the bridge to Future Arterial L.

Design Engineer:  LJA Engineering
Contractor: Capital Excavation
Construction Observation:
Kyle McCoy, HNTB

Williamson County 
Road Bond Program
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North Mays Street Extension Phase 1 (Paloma Drive to Oakmont Drive)
Project No. 1810-265 Original Contract Price = $10,775,835.75

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

11/14/2018 12/4/2018 1/18/2019 1/28/2019 410 0 410

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 1/28/2019 1/31/2019 4 $523,139.40 $523,139.40 $58,126.60 $58,126.60 5 1
2 2/1/2019 2/28/2019 28 $2,584.80 $525,724.20 $287.20 $58,413.80 5 8
3 3/1/2019 4/30/2019 61 $102,281.40 $628,005.60 $11,364.60 $69,778.40 6 23
4 5/1/2019 5/31/2019 31 $593,318.74 $1,221,324.34 $65,924.30 $135,702.70 13 30
5 6/1/2019 6/30/2019 30 $188,661.93 $1,409,986.27 $20,962.44 $156,665.14 15 38
6 7/1/2019 7/31/2019 31 $590,007.31 $1,999,993.58 $65,556.37 $222,221.51 21 45
7 8/1/2019 8/31/2019 31 $628,396.35 $2,628,389.93 $69,821.82 $292,043.33 27 53
8 9/1/2019 9/30/2019 30 $2,394,692.24 $5,023,082.17 $266,076.91 $558,120.24 52 60

Adjusted Price = $10,775,835.75
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Forest North - Anderson Mill
Project No. 1811-278 Original Contract Price = $295,000.00

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

12/5/2018 1/15/2019 4/3/2019 4/15/2019 30 0 30

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
1 4/15/2019 6/20/2019 17 $145,702.80 $145,702.80 $16,189.20 $16,189.20 55 57
2 6/21/2019 6/30/2019 13 $45,702.66 $191,405.46 $5,078.07 $21,267.27 72 100

9/27/2019 Comments -

Change Order Number Approved Cost  This CO Total COs
01 9/10/2019 1,513.40 1,513.40

Adjusted Price = $296,513.40

Materials are being ordered for additional work approved by Change Order.

3F:  County Convenience.  Additional work desired by the County. This Change Order adds drainage improvements on Tottenham Court at the County's request 
and provides the final balancing of unused items for the 8-inch water line relocation. 
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UU29

2.01   Vista  Ridg e Blvd. 
2.03   Brushy Creek Road 
2.05   Cypress Creek Road 
2.06   La keline Blvd. (Crysta l Fa lls P kwy to New Hope Dr) 
2.07   River Bend Oa ks Subdivision
2.08   Rona ld W. Rea g a n South – P ha se 1 
2.09   Rona ld W. Rea g a n North – P ha se 1 
2.10   CR 175 (RM 1431 to Reg iona l P a rk)
2.11   CR 185 
2.12   CR 200 (CR 201 to Lackey Creek) 
2.13   CR 214 (SH 29 to Rolling  Hills Dr.)
2.14   CR 258 (US 183 to Sunset Ridg e) 
2.15   RM 1869 a t SH 29  
2.16   La keline Blvd. (Lyndhurst to P a rm er)
2.17   Sa n Gabriel P a rkway – P ha se 1 
2.18   US 183 Widening  at CR 274 
2.19   Rona ld W. Rea g a n South – P ha se 2 
2.20   Ka uffm a n Loop 
2.21   CR 175 Extension – P ha se 2A 
2.22   CR 179 
2.23   Sa n Gabriel P a rkway – P ha se 2  
2.24   CR 214 – P ha se 2A 
2.25   CR 214 – P ha se 2B
          Schem atic 
2.26   SH 29 Im provem ents 
          Study & Schem atic 
2.27   US 183 (P TF) 
2.28   CR 272 
2.31   Brushy Creek Road 
2.32   RM 1431 
2.34   Hero Way 
2.35   US 183 a t FM 3405 Tra ffic Sig na l 
2.36   US 183 a t FM 3405 Left Turn La ne 
2.37   SH 29 TWLTL in Liberty Hill 
2.38   CR 260 / CR 266 at SH 29 
2.40   La keline Blvd. P ha se 2  (Old Qua rry Rd. to Old 2243)
2.41   Sewa rd Junction Im provem ents Study 
2.42   Sa n Gabriel P a rkway West 
2.44   US 183 a t RM 1869
2.45   La keline Blvd. at US 183
2.46   CR 258 (Sunset Ridg e to Rea g a n Blvd) (Desig n)
2.47   La keline Blvd. P ha se 3 (Crysta l Fa lls P kwy. to Old Qua rry Rd.) 
2.48   Sewa rd Junction Schem atic (SE a nd SW) 
2.49   La keline Blvd. Rig ht Turn La nes (Desig n)
2.50   Ba g dad Rd. North P ha se 2 Schem atic  (CR 280 to SH 29)
2.52   RM 1431 a t P a rm er/ Rea g a n CFI
2.53   Cypress Creek Road at US 183
2.54   CR 272 Overla y
2.55   Brushy Creek Ea st Overla y
2.56   Cypress Creek Road at La keline
2.57   Brushy Creek Road at P a rm er La ne

Completed/Open to Traffic
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In Design
277 CR 258 Extension (US 183 to Sunset Ridge Drive)
285c CR 200 (CMTA Railroad to CR 201)

Under Construction/Bidding
271   Seward Junction Southeast (US 183 at CR 259 to 
       SH 29 at CR 266)

274   Seward Junction Southwest (SH 29 at CR 213 to
       US 183 at CR 259)

438   Bagdad Road (CR 279) at CR 278 (River Ranch
       County Park Road)

439   San Gabriel Ranch Road Bridge at Lackey Creek

Completed/Open to Traffic
242   Little Elm Trail (Lakeline Boulevard to US 183)
256   CR 258 (Sunset Ridge to Reagan Boulevard)
282   New Hope Drive Phase 1 (Cottonwood Creek Trail to 
       Ronald Reagan Boulevard)

285   CR 200 Study (SH 29 to CR 236)
285a State Highway 29 Intersection at CR 200/Loop 332
285b CR 200 at Bold Sundown Left Turn Lane
314   Old 2243/Hero Way West (Lakeline Boulevard to
       west of US 183)

317   Bagdad Road North (Collaborative Way to RM 2243)
318   Anderson Mill Road (Gaspar Bend to RM 1431)
328   Ronald Reagan at Santa Rita Ranch
331   Lakeline Boulevard Right Turn Lanes



CR 200 at Bold Sundown (South of Bold Sundown to North of the Intersection)
Project No. 1802-217 Original Contract Price = $368,861.80

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

4/11/2018 4/24/2018 6/27/2018 7/9/2018 10/30/2018 45 45

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 7/9/2018 7/31/2018 17 $74,180.25 $74,180.25 $8,242.25 $8,242.25 24 38
2 8/1/2018 8/31/2018 17 $82,674.72 $156,854.97 $9,186.08 $17,428.33 51 76
3 9/1/2018 9/30/2018 4 $39,983.49 $196,838.46 $4,442.61 $21,870.94 63 84
4 10/1/2018 10/30/2018 6 $98,140.59 $294,979.05 $10,904.51 $32,775.45 95 98
5 11/1/2018 11/30/2018 0 $8,377.36 $303,356.41 $930.82 $33,706.27 98 98
6 12/1/2018 12/31/2018 0 $6,351.20 $309,707.61 $705.69 $34,411.96 100 98
7 1/1/2019 2/28/2019 0 $14,837.06 $324,544.67 -$17,330.66 $17,081.30 99 98

9/27/2019 Comments -

Change Order Number Approved Cost  This CO Total COs
01 4/9/2019 (24,235.83)$   (24,235.83)$           

Adjusted Price = $344,625.97

Vegetation establishment is the final punchlist item. 

2E: Differing Site Conditions (unforeseeable). Miscellaneous difference in site conditions (Item 9). This Change Order provides the final balancing for the 
overrun/underrun of Contract quantities on the project as a result of addressing field conditions not accounted for in the original plans. New bid items were added 
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                          Project Location 
 
 
 
 

Bagdad Road (CR 279) at CR 278 (River Ranch County Park 
Road)
(Reconstruction of .5 miles of CR 279 and construction of River Ranch 
County Park Road)

Project Length: .99 Miles
Roadway Classification: Rural Arterial

Project Schedule: October 2018-February 2020
Estimated Construction Cost: $3.0 Million

SEPTEMBER 2019 IN REVIEW

09/06/2019: Champion Site Prep continued hauling and processing the 2nd lift 
of flexible base on CR 279 between Highland Oaks and the north end of the 
project. Subcontractor KimTil finished the installation of the double barrel 
culvert and safety end treatments across Highland Oaks driveway. 
Subcontractor Wildcat finished placing concrete for all eight ground box 

 aprons along the park road.

09/13/2019: Roadway excavation for southbound CR 279 between Highland 
Oaks and the south end of the project continued. Preparation of the subgrade 
for the concrete trail began. Subcontractor Hayden Concrete began 
slipforming ribbon curb and stand-up curb along the park road.

09/20/2019: The first two lifts of flexible base were processed for southbound 
CR 279 from Highland Oaks to Silver Creek. Subcontractor Hayden Concrete 
completed installing curbs along the park road. A concrete trail was also 
formed and placed. Subcontractor KimTil installed the air release valve and 
tapping saddle for irrigation. 

09/27/2019: Backfilling behind ribbon curb continued in the park. 
Subcontractor KimTil installed 10’ curb inlet at the Park entrance.  

Design Engineer: Lockwood, Andrews, & 
Newnam
Contractor: Champion Site Prep
Construction Observation:
Steven Shull  / Feng Chen, HNTB

Williamson County 
Road Bond Program
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Bagdad Road (CR 279) at CR 278 (River Ranch County Park Road)
Project No. 1805-229 Original Contract Price = $2,959,000.00

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

8/15/2018 9/11/2018 10/18/2018 10/28/2018 480 480

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 10/28/2018 12/31/2018 65 $7,296.69 $7,296.69 $810.74 $810.74 0 14
2 1/1/2019 1/31/2019 31 $204,653.21 $211,949.90 $22,739.25 $23,549.99 8 20
3 2/1/2019 2/28/2019 28 $159,772.72 $371,722.62 $17,752.52 $41,302.51 14 26
4 3/1/2019 3/31/2019 31 $137,964.55 $509,687.17 $15,329.40 $56,631.91 19 32
5 4/1/2019 4/30/2019 30 $194,875.30 $704,562.47 $21,652.81 $78,284.72 26 39
6 5/1/2019 5/31/2019 31 $136,748.31 $841,310.78 $15,194.26 $93,478.98 32 45
7 6/1/2019 6/30/2019 30 $1,833.75 $843,144.53 $203.75 $93,682.73 32 51
8 7/1/2019 7/31/2019 31 $52,512.42 $895,656.95 $5,834.67 $99,517.40 34 58
9 8/1/2019 8/31/2019 31 $200,547.82 $1,096,204.77 $22,283.13 $121,800.53 41 64

10 9/1/2019 9/30/2019 30 $207,014.36 $1,303,219.13 $23,001.60 $144,802.13 49 70

Adjusted Price = $2,959,000.00
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SH 29 Intersection at CR 200  / Loop 332 (Intersection Improvements)
Project No.  1805-232 Original Contract Price = $1,705,061.70

Letting Award Notice To Begin Substantially Work Total Bid Days Total
Proceed Work Complete Accepted Days Added Days

9/28/2016 8/28/2018 11/20/2018 12/3/2018 7/3/2019 180 180

Invoice Beginning Ending Days Current Invoice % ($) % Time
Number Date Date Charged Invoice Total Used Used

1 12/3/2018 12/31/2018 29 $111,968.00 $111,968.00 6 16
2 1/1/2019 1/31/2019 31 $284,815.54 $396,783.54 23 33
3 2/1/2019 2/28/2019 28 $311,269.73 $708,053.27 41 49
4 3/1/2019 3/31/2019 31 $264,196.63 $972,249.90 56 66
5 4/1/2019 4/30/2019 30 $262,325.70 $1,234,575.60 71 83
6 5/1/2019 5/31/2019 31 $274,692.04 $1,509,267.64 87 100
7 6/1/2019 6/30/2019 30 $67,092.74 $1,576,360.38 91 117
8 7/1/2019 7/31/2019 3 $51,130.60 $1,627,490.98 94 118
9 8/1/2019 8/31/2019 0 $6,202.57 $1,633,693.55 94 118

10 9/1/2019 9/30/2019 0 $492.00 $1,634,185.55 94 118

9/27/2019 Comments -

Change Order Number Approved Cost  This CO Total COs
01 5/7/2019 32,028.08$       32,028.08$            

Adjusted Price = $1,737,089.78

2C: Differing Site Conditions (unforeseeable).  New development (conditions changing after PS&E completed).  This Change Order adds a force account item to 
the Contract to pay Austin Energy the cost to extend power service to the HEB west driveway.

 All punchlist items have been completed as of 8/14/19. A TxDOT audit is being scheduled.

15



Project Location 

San Gabriel Ranch Road Bridge at Lackey Creek
(Remuda Drive and San Gabriel Ranch Road)

Project Length: .09 Miles
Roadway Classification: Bridge

Project Schedule: October 2018-October 2019
Estimated Construction Cost: $1.4 Million

SEPTEMBER 2019 IN REVIEW

09/06/2019: Subcontractor Ranger continued channel excavation and began 
placing 30” rock riprap on the slope.

09/13/2019: Greater Austin Development began excavating and grading for 
the rock vane at the upstream end of the proposed channel. Subcontractor 
Ranger finished placing rock riprap between bridge abutments. 

09/20/2019: Rock vanes were installed in the proposed channel. Placement of 
flowable fill behind Abutment 3 was completed. Partial grouting of riprap at 
Bent 2 and the downstream end of the proposed channel have been 
completed. Subcontractor Ranger began roadway embankment at the east 
side approach. Delivery and placement of rock riprap in the proposed channel 
continued upstream and downstream of bridge location. 

09/27/2019: Bridge girders were placed for Span 1 and 2. Preparation began 
for the placement of deck panels and overhang brackets. Subcontractor 
Ranger continued hauling in 30” rock riprap for placement in the proposed 
channel.

Design Engineer: Freese and Nichols
Contractor: A Greater Austin 
Development Co
Construction Observation:
Steven Shull / Feng Chen,  HNTB

Williamson County 
Road and Bridge
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San Gabriel Ranch Road Bridge at Lackey Creek (Remuda Drive to San Gabriel Ranch Road)
Project No. 1807-252 Original Contract Price = $1,425,301.90

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

9/5/2018 9/18/2018 10/12/2018 10/22/2018 125 125

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 11/1/2018 11/30/2018 0 $20,025.00 $20,025.00 $2,225.00 $2,225.00 2 0
2 12/1/2018 12/31/2018 0 $6,088.77 $26,113.77 $676.53 $2,901.53 2 0
3 1/1/2019 1/31/2019 0 $12,825.00 $38,938.77 $1,425.00 $4,326.53 3 0
4 2/1/2019 3/31/2019 0 $14,943.46 $53,882.23 $1,660.38 $5,986.91 4 0
5 4/1/2019 4/30/2019 15 $192,636.00 $246,518.23 $21,404.00 $27,390.91 19 12
6 5/1/2019 5/31/2019 18 $110,889.98 $357,408.21 $12,321.11 $39,712.02 28 26
7 6/1/2019 6/30/2019 12 $39,727.80 $397,136.01 $4,414.20 $44,126.22 31 36
8 7/1/2019 7/31/2019 20 $69,883.20 $467,019.21 $7,764.80 $51,891.02 36 52
9 8/1/2019 9/30/2019 43 $320,467.68 $787,486.89 $35,607.52 $87,498.54 61 86

Change Order Number Approved Cost  This CO Total COs
01 5/21/2019 16,166.09$    16,166.09$            

Adjusted Price = $1,441,467.99

2E: Differing Site Conditions. Miscellaneous difference in site conditions (unforeseeable). This change order compensates the Contractor for the exploratory work 
to unclog an existing culvert pipe to expedite dewatering of the pond prior to the start of construction. 6C: Untimely ROW/Utilities. Utilities not clear. This change 
order compensates the Contractor for the additional cost of double handling rock riprap material caused by the delay in relocation of the AT&T line. 
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Ronald Reagan at Santa Rita (Turn Lane Improvements)
Project No. 1808-256 Original Contract Price = $420,608.60

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

9/25/2018 10/9/2018 10/24/2018 11/5/2018 2/4/2019 30 30

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 10/24/2018 10/31/2018 0 $8,237.61 $8,237.61 $915.29 $915.29 2 0
2 11/1/2018 11/30/2018 14 $22,500.00 $30,737.61 $2,500.00 $3,415.29 8 14
3 12/1/2018 12/31/2018 7 $71,658.00 $102,395.61 $7,962.00 $11,377.29 27 7
4 1/1/2019 1/31/2019 7 $235,576.80 $337,972.41 $26,175.20 $37,552.49 90 7
5 2/1/2019 2/28/2019 1 $40,546.86 $378,519.27 $4,505.21 $42,057.70 100 97
6 3/1/2019 4/16/2019 1 $15,784.85 $394,304.12 -$21,304.85 $20,752.85 99 100

9/27/2019 Comments -

Change Order Number Approved Cost  This CO Total COs
01 5/7/2019 (1,480.65)$     (1,480.65)$             

Adjusted Price = $419,127.95

All punchlist items have been completed as of 8/28/19. The Certificate of Completion was issued.

2E: Differing Site Conditions (unforseeable). Miscellaneous difference in site conditions (unforseeable) (Item 9).  This Change Order provides the final balancing 
for the overrun/underrun of Contract quantities on the project as a result of addressing field conditions not accounted for in the original plans.
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Lakeline Boulevard Right Turn Lane
Project No. 1809-259 Original Contract Price = $567,792.55

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

10/24/2018 11/14/2018 12/20/2018 1/2/2019 8/23/2019 30 267

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 1/2/2019 2/28/2019 58 $91,717.65 $91,717.65 $10,190.85 $10,190.85 17 22
2 3/1/2019 4/3/2019 34 $60,186.83 $151,904.48 $6,687.43 $16,878.28 28 34
3 4/4/2019 5/1/2019 28 $46,547.86 $198,452.34 $5,171.98 $22,050.26 36 45
4 5/2/2019 6/5/2019 35 $18,986.87 $217,439.21 $2,109.65 $24,159.91 40 58
5 6/6/2019 7/5/2019 30 $45,446.17 $262,885.38 $5,049.58 $29,209.49 48 69
6 7/6/2019 8/1/2019 27 $81,391.14 $344,276.52 $9,043.46 $38,252.95 63 79
7 8/2/2019 9/1/2019 31 $159,592.86 $503,869.38 $17,732.54 $55,985.49 92 91
8 9/2/2019 10/1/2019 30 $26,095.67 $529,965.05 $2,899.52 $58,885.01 97.2 102
9 1 $529,965.05 $58,885.01 97.2 103

9/27/2019 Comments 

-Change Order Number Approved Cost  This CO Total COs
01 4/9/2019 17,000.00$    17,000.00$            

Change Order Number Approved Cost  This CO Total COs
02 9/10/2019 5,202.12$      22,202.12

Change Order Number Approved Cost  This CO Total COs
03 9/10/2019 1,558.22$      23,760.34

Change Order Number Approved Cost  This CO Total COs
04 9/10/2019 14,477.10$    38,237.44

Adjusted Price = $606,029.99

Substantial Compeltion was reached 8/23/19.

2C: Differing Site Conditions (unforeseeable).  New development (conditions changing after PS&E completed).  This Change Order adds a force account item to 
the Contract to pay Austin Energy the cost to extend power service to the HEB west driveway.   

2C: Differing Site Conditions (unforeseeable).  New development (conditions changing after PS&E completed).  This Change Order replaces the proposed concrete 
block retaining wall with a concrete curb along the proposed sidewalk due to the proximity of the sidewalk to the existing A/E poles and adds pay items for the 2" 
and 3" conduit bores called for in the plans for the proposed signal at the HEB driveway

2C: Differing Site Conditions (unforeseeable).  New development (conditions changing after PS&E completed). This Change Order revises various items requested 
by Austin Energy after the project began. The conduit layout on the project was revised to include the relocation of the electrical service pole and foundation out of 
the sidewalk. Austin Energy also requested revisions to the callouts on the ground boxes for identification purposes and reduced the wiring for illumination poles. 
This Change Order adds a pay item to widen the 6' sidewalk to 8' wide to eliminate the need for a bike lane in the existing vehicle travel lane.

4B: Third Party Accommodation. Third Party (City of Austin) requested work.  This Change Order adds a repair in the existing pavement at the HEB driveway.  
The City of Austin agrees to pay for this additional work.  
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Project Location 

Seward Junction Improvements
(SH 29 to CR 266 & CR 266 South of 259 to SH 29)

Project Length: 2.9 Miles
Roadway Classification: Minor Urban Collector 

Project Schedule: May 2019 - October 2020
Estimated Construction Cost: $13.3 Million

SEPTEMBER 2019 IN REVIEW

09/13/2019: Southwest: Jordan Foster continued roadway excavation on 
Phase 2 from south of SH 29 to the existing Texas Material driveway. 
Southeast: The Contractor excavated and installed the 6’x3’ boxes on 
Structure D, the 5’x2’ boxes for Driveway Culvert D1-1, Driveway 184+59L, and 
the 4’x2’ boxes for Driveway Culvert E1-1. Channel E and F excavation 
continued. Roadway excavation began from east of US 183 northbound to the 
proposed Bridge E. Subcontractor JKB continued to excavate and install the 
12” ductile iron pipe for Waterline D and excavate for Waterline D-1. JKB tested 
both wastewater lines A and B. PEC Pond: Excavation and embankment for the 

 pond berms continued.

09/27/2019: Southwest: Jordan Foster formed and placed concrete at Culvert 
A.08 for the downstream safety end treatment and the upstream headwall.
Subcontractor ATS completed the bores for the three 3” conduits for future 
use under US 183 southbound and the crossover. Southeast: Excavation and 
installation continued for the 30” RCP on System F. Ditches were excavated 
between PEC driveway and the proposed Bridge F. Subcontractor JKB 
continued to excavate and install the 12” ductile iron pipe for Water Line D. 
PEC Pond  : The Stormfilter Box was excavated, graded, and installed.

Design Engineer:  K Friese and Aguirre & 
Field
Contractor: Jordan Foster Construction
Construction Observation:
Steven Shull, HNTB

Williamson County 
Road Bond Program
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Seward Junction Improvements (SH 29 to CR 266 & CR 259 to SH 29)
Project No. 1812-282 Original Contract Price = $13,270,258.10

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

12/19/2018 3/5/2019 4/22/2019 5/2/2019 540 540

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 5/2/2019 6/30/2019 60 $1,138,506.71 $1,138,506.71 $126,500.75 $126,500.75 10 11
2 7/1/2019 7/31/2019 31 $900,193.70 $2,038,700.41 $100,021.52 $226,522.27 17 17
3 8/1/2019 8/31/2019 31 $500,440.00 $2,539,140.41 $55,604.44 $282,126.71 21 23
4 9/1/2019 9/30/2019 30 $781,187.35 $3,320,327.76 $86,798.60 $368,925.31 28 28

Adjusted Price = $13,270,258.10
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2006 2006 RROAD OAD BBOND OND PPROGRAM ROGRAM PPROJECTS ROJECTS 
PPRECINCT 3 - RECINCT 3 - CCOMMISSIONEROMMISSIONER  CCOVEYOVEY

3.28   Rona ld W . Re a g a n N orth - P ha se 3 
3.29   Rona ld W . Re a g a n N orth - P ha se 4 
3.30   RM 2338 (P TF) 
3.31   SH 29 Im prove m e nts Study & Sche m a tic
3.34   SH 195 P roje ct 1  
3.35   SH 29 at P a rk P la ce Dr. & Jack N ickla us Blvd. 
3.36   SH 195 P roje ct 2 
3.37   SH 195 P roje ct 3
3.39   CR 245 Re a lig nm e nt  
3.40   CR 179 
3.41   CR 110 / Arte ria l A Study (desig n)
3.42   CR 111 / CR 105 W e sting house Rd. 
          (FM 1460 to SH 130) (desig n)
3.43   Unive rsity Blvd. (Cha ndle r Rd) Expa nsion (Desig n)
3.44   CR 110 N orth
          (N orth of CR 107 to N orth of Sa m  Houston) (Desig n)
3.45   CR 110 Middle (N orth of Lim m e r Loop to CR 107)
3.46   FM 1460 N orth
3.47   Madrid Drive Exte nsion

Completed/Open to Traffic
1.12   W e sting house Rd. (CR 111)
1.16   SE Inne r Loop at FM 1460 
2.04   Ceda r Hollow at SH 29 
2.08   Rona ld W . Re a g a n South – P h. 1 
2.09   Rona ld W . Re a g a n N orth – P h. 1
3.01   FM 1460 to CR 110 
3.02   Ge org e town Inne r Loop East 
3.03   Ge org e town Inne r Loop East Exte nsion 
3.04   Ge org e town Inne r Loop – P roje ct 1 
3.05   Ge org e town Inne r Loop – P roje ct 2 
3.06   Ge org e town Inne r Loop – 
          P roje ct 3 Study 
3.07   Ge org e town Inne r Loop – 
          P roje ct 4 Study 
3.08   Ge org e town Inne r Loop – 
          P roje ct 5 Study 
3.09   CR 124  
3.10   CR 142
3.11   CR 145 
3.12   CR 152 Bridg e  Re pla ce m e nt 
3.13   CR 157 
3.14   CR 175
3.15   CR 234 
3.16   CR 245 
3.17   CR 311 
3.18   CR 314
3.20   Rona ld W . Re a g a n South - P ha se 2 
3.21   Rona ld W . Re a g a n N orth - P ha se 2 
3.22   IH-35 at SH 29 Turna rounds (P TF) 
3.48   SH 29 W ide ning  - 12" W a te r Ma in Re location
3.23   SH 29/CR 104 – P ha se 1
3.24   W illia m s Drive (RM 2338)  
3.25   CR 104 – P ha se 2 
3.26   CR 175 Exte nsion - P ha se 2A
3.27   IH 35 N orthbound Fronta g e  Rd. a nd Ra m ps
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2013 2013 RROAD OAD BBOND OND PPROGRAM ROGRAM PPROJECTS ROJECTS 
PPRECINCT 3 - RECINCT 3 - CCOMMISSIONEROMMISSIONER  CCOVEYOVEY

In Design
237   SH 29 at DB Wood (Intersection Improvements)
238   Ronald Reagan Boulevard Extension Planning (IH 35 to SH 95)
292   CR 111 / CR 105 Westinghouse (FM 1460 to SH 130)
336   Ronald Reagan Boulevard Widening (SH 29 to FM 3405)

Under Construction/Bidding
231   IH 35 Ramp Reversal and Frontage Road Conversion 

 (FM 972 to CR 312)
231   Ronald Reagan Boulevard at IH 35 Bridge Replacement
241   CR 176 at RM 2243 Intersection (Safety Improvements)
243d Southwest Bypass Segment 2 (Southbound IH 35 to

      RM 2243)
306   CR 305 at IH 35 Bridge Replacement

Completed/ Open to Traffic (con't)
234   RM 2243 at Escalera Parkway

      (Intersection Improvements)
243a Southwest Bypass Driveways
243c Southwest Bypass Access Route
251   Inner Loop Safety Improvements

      (Belmont Drive to Rockride Lane)
276   Arterial H Extension Phase 1

      (CR 175 to Massey Way)
291   SH 29 at Cedar Hollow

      (Intersection Improvements)
293   Kauffman Loop Phase 1 - Two Lanes

      (northeast quadrant of Reagan at SH 29)
306   Relocation of 48" Williamson County 

      Regional Raw Waterline - Line A
453   Southwest Bypass Segment 1

 (Southbound IH 35 to 0.5 miles west)

Completed/ Open to Traffic
226   Inner Loop Safety Improvements (Rockride Lane to Wilco Way)
231   Relocation of 48" Williamson County Regional Raw Waterline - Line B



Southwest Bypass Segment 1 (Southbound IH 35 to 0.5 miles west)
2017-0065-CIP Original Contract Price = $5,599,200.86

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

6/27/2017 7/26/2017 8/21/2017 8/21/2017 9/25/2018 337 0 337

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 8/21/2017 9/30/2017 41 $481,587.30 $481,587.30 $25,346.70 $25,346.70 9 12
2 10/1/2017 10/31/2017 31 $458,144.63 $939,731.93 $24,112.88 $49,459.58 17 21
3 11/1/2017 11/30/2017 30 $165,940.58 $1,105,672.51 $8,733.71 $58,193.29 20 30
4 12/1/2017 12/31/2017 31 $175,800.58 $1,281,473.09 $9,252.66 $67,445.95 24 39
5 1/1/2018 1/31/2018 31 $568,442.13 $1,849,915.22 $29,918.01 $97,363.96 34 49
6 2/1/2018 2/28/2018 28 $282,226.98 $2,132,142.20 $14,854.05 $112,218.01 39 57
7 3/1/2018 3/31/2018 31 $696,205.12 $2,828,347.32 $36,642.70 $148,860.71 52 66
8 4/1/2018 4/30/2018 30 $424,409.91 $3,252,757.23 $22,337.04 $171,197.75 60 75
9 5/1/2018 5/31/2018 31 $267,712.89 $3,520,470.12 $14,089.28 $185,287.03 65 84

10 6/1/2018 6/30/2018 30 $352,872.20 $3,873,342.32 $18,572.22 $203,859.25 71 93
11 7/1/2018 7/31/2018 31 $149,691.68 $4,023,034.00 $7,878.51 $211,737.76 74 102
12 8/1/2018 8/31/2018 31 $857,510.85 $4,880,544.85 $45,133.02 $256,870.78 90 112
13 9/1/2018 9/25/2018 25 $154,914.24 $5,035,459.09 $8,153.38 $265,024.16 93 119
14 9/26/2018 11/30/2018 0 $228,483.14 $5,263,942.23 $12,025.43 $277,049.59 97 119
15 12/1/2018 1/31/2019 0 $191,866.04 $5,455,808.27 -$227,049.59 $50,000.00 96 119

9/27/2019 Comments -

Approved Cost  This CO Total COs
01 12/12/2017 114,077.58$  114,077.58$          

Adjusted Price = $5,713,278.44

The Balancing Change Order is being processed.

Additional work desired by the City. This Change Order adds a stub-out of 380 feet to the east end of the Southwest Bypass for future connection to the Southeast 
Inner Loop at the IH-35 frontage road. All related items and quantities will be overruns or underruns of current Contract items.
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Inner Loop Improvements (Wilco Way to Belmont Drive)
Project No. 1706-168 Original Contract Price = $5,352,696.00

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

8/9/2017 8/30/2017 9/18/2017 9/28/2017 12/21/2018 300 98 398

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 9/28/2017 10/31/2017 34 $324,036.00 $324,036.00 $36,004.00 $36,004.00 7 9
2 11/1/2017 11/30/2017 30 $429,129.00 $753,165.00 $47,681.00 $83,685.00 16 16
3 12/1/2017 1/31/2018 62 $460,398.44 $1,213,563.44 $51,155.38 $134,840.38 26 32
4 2/1/2018 2/28/2018 28 $52,007.22 $1,265,570.66 $5,778.58 $140,618.96 27 39
5 3/1/2018 3/31/2018 31 $346,718.46 $1,612,289.12 $38,524.28 $179,143.24 34 46
6 4/1/2018 4/30/2018 30 $616,068.50 $2,228,357.62 $68,452.05 $247,595.29 47 54
7 5/1/2018 5/31/2018 31 $625,661.55 $2,854,019.17 $69,517.95 $317,113.24 60 62
8 6/1/2018 6/30/2018 30 $940,709.70 $3,794,728.87 $104,523.31 $421,636.55 80 69
9 7/1/2018 7/31/2018 31 $464,007.65 $4,258,736.52 $51,556.40 $473,192.95 90 77

10 8/1/2018 8/31/2018 31 $164,300.22 $4,423,036.74 $18,255.58 $491,448.53 93 85
11 9/1/2018 9/30/2018 30 $55,348.69 $4,478,385.43 $6,149.85 $497,598.38 95 92
12 10/1/2018 10/31/2018 31 $35,315.10 $4,513,700.53 $3,923.90 $501,522.28 95 100
13 11/1/2018 11/30/2018 30 $68,351.25 $4,582,051.78 $7,594.58 $509,116.86 97 108
14 12/1/2018 12/22/2018 22 $67,106.34 $4,649,158.12 $7,456.26 $516,573.12 98 113
15 12/23/2018 2/28/2019 0 $32,411.02 $4,681,569.14 $3,601.23 $520,174.35 99 113
16 3/1/2019 3/15/2019 0 $18,154.74 $4,699,723.88 $2,017.19 $522,191.54 99 113
17 3/16/2019 4/30/2019 0 $499,998.40 $5,199,722.28 -$499,998.40 $22,193.14 99 113

9/27/2019 Comments -

Change Order Number Approved Cost  This CO Total COs
01 12/5/2017 6,050.40$       6,050.40$              

Change Order Number Approved Cost  This CO Total COs
02 6/5/2018 37,681.73$     43,732.13$            

Change Order Number Approved Cost  This CO Total COs
03 9/18/2018 183,780.89$   227,513.02$          

Change Order Number Approved Cost  This CO Total COs
04 3/5/2019 20,171.94$     247,684.96$          

Change Order Number Approved Cost  This CO Total COs
05 6/25/2019 (343,688.29)$  (96,003.33)$           

Adjusted Price = $5,256,692.67

3F: County Convenience. Additional work desired by the County.  2C: Differing Site Conditions (unforeseeable). New development (conditions changing after 
PS&E completed). This Change Order deletes a driveway from Inner Loop that went to the Williamson County Animal Shelter and adds the construction of a new 
driveway to the shelter from Wilco Way.   

3F: County Convenience. Additional work desired by the County.  2C. Differing Site Conditions(unforeseeable). New development (conditions changing after 
PS&E completed). This Change Order deletes a driveway from Inner Loop that went to the Williamson County Animal Shelter and adds the construction of a new 
driveway to the shelter from Wilco Way.   

2E: Differing Site Conditions (unforseeable). Miscellaneous difference in site conditions (unforseeable) (Item 9).  This Change Order provides the final balancing 
for the overrun/underrun of Contract quanities on the project as a result of addressing field conditions not accounted for in the original plans and adds time to the 

Punchlist items are ongoing.

3E: County Convenience. Reduction of future maintenance. This Change Order revises the hot mix asphalt (HMAC) pavement section on the Inner Loop from one 
2” lift of Type C HMAC to one 2” lift of Type D HMAC.

3F: County Convenience. Additional work desired by the County.  This Change Order pays for various additional items of work on the Central Maintenance portion 
of the project that include: excavation of unsuitable material encountered at subgrade and embanking quality material in its place,  level up asphalt on the existing 
pavement, reconstruction of the remaining portion of the County Annex parking lot, relocation of the existing force main outside the limits of new parking lots, 
installation of conduit sleeves under the new parking lot for future irrigation and a revised seed mixture to match the existing campus lawn.  2C: Differing Site 
Conditions. New development (conditions changing after PS&E completed). Changes at the Wilco Way portion of the project include overrun in excavation cost 
due to change in the Construction Sequence requested by TCEQ and changes to the seed mixture.  2E: Differing Site Conditions (unforeseeable). Miscellaneous 
difference in site conditions (unforeseeable)(item 9).  Pay item for 18" deep pavement repair (351-6011) will be deleted. The item will not be used because the repair
of failures in the existing pavement does not require it.
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Project Location 

Southwest Bypass Segment 2
(Southbound IH 35 to RM 2243)

Project Length: 1.6 Miles
Roadway Classification: Major Urban Collector 

Project Schedule: September 2018 - November 2019
Estimated Construction Cost: $8.1 Million

SEPTEMBER 2019 IN REVIEW

09/06/2019: James Construction continued to remove material from the top 
west end of the quarry. Concrete traffic barriers were placed along Texas 
Crushed Stone (TCS) haul road and the fence was placed.

09/13/2019: The fence subcontractor continued working on the wire fence at 
the new TCS haul road. Subcontractor G Carter poured illumination drill shafts 
at Poles B & C and at ESERV #1.

09/20/2019: Base was placed on the old TCS haul road. G Carter drilled and 
poured the illumination drill shafts on FM 2243, and placed ground boxes at FM 
2243. Subcontractor Metalink placed wire fence in the quarry. Subcontractor 
Elite Curb and Concrete slip-formed the curb, beginning from the Segment 1 
project towards the west end at RM 2243.

09/27/2019: Subcontractor G Carter drilled and poured the illumination drill 
shafts on southbound IH 35 frontage road and ground boxes were placed at 
FM 2243 and at Abutment 1 on the bridge. Metalink continued placing wire 
fence in the quarry along the ROW. Elite Curb and Concrete continued to slip-
form the curb, beginning from the Segment 1 project towards the west end at 
RM 2243.

Design Engineer:  HDR Engineering
Contractor: James Construction
Construction Observation:
Pat De Los Santos, HNTB

Williamson County 
Road Bond Program
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Southwest Bypass Segment 2 (Southbound IH 35 to RM 2243)
Project No. 1803-219 Original Contract Price = $8,087,943.77

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

5/9/2018 6/19/2018 9/14/2018 9/24/2018 420 0 420

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 9/24/2018 10/25/2018 32 $650,245.50 $650,245.50 $72,249.50 $72,249.50 9 8
2 10/26/2018 11/25/2018 31 $282,139.19 $932,384.69 $31,348.80 $103,598.30 13 15
3 11/26/2018 12/25/2018 30 $935,358.18 $1,867,742.87 $103,928.69 $207,526.99 26 22
4 12/26/2018 1/25/2019 31 $150,358.76 $2,018,101.63 $16,706.52 $224,233.51 28 30
5 1/26/2019 2/25/2019 31 $87,117.34 $2,105,218.97 $9,679.71 $233,913.22 29 37
6 2/26/2019 3/25/2019 28 $658,360.62 $2,763,579.59 $73,151.18 $307,064.40 38 44
7 3/26/2019 4/25/2019 31 $368,480.57 $3,132,060.16 $40,942.28 $348,006.68 43 51
8 4/26/2019 5/25/2019 30 $518,691.89 $3,650,752.05 $57,632.43 $405,639.11 50 58
9 5/26/2019 6/25/2019 31 $525,821.35 $4,176,573.40 $58,424.60 $464,063.71 57 65

10 6/26/2019 7/25/2019 30 $188,830.60 $4,365,404.00 $20,981.18 $485,044.89 60 73
11 7/26/2019 8/25/2019 31 $468,383.64 $4,833,787.64 -$230,635.01 $254,409.88 63 80
12 8/26/2019 9/25/2019 31 $273,729.20 $5,107,516.84 $268,816.68 $523,226.56 70 87

Adjusted Price = $8,087,943.77
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Project Location 

CR 176 at RM 2243
(RM 2243 at Parkside Parkway)

Project Length:  1 Mile
Roadway Classification: Rural Arterial 

Project Schedule: August 2019 - March 2020
Estimated Construction Cost: $2.4 Million

SEPTEMBER 2019 IN REVIEW

09/06/2019: Clearing of ROW and hauling of debris continued. 

09/13/2019: Clearing of ROW and hauling of debris continued. Flexible base 
was placed on the new section of CR 176.

09/20/2019: Clearing of ROW and hauling of debris continued. Flexible base 
was placed on the north side of RM 2243 for the widening. Driveways have 
been cut in along the new CR 176 roadway.

09/27/2019: Clearing of ROW and hauling of debris was completed. Concrete 
and asphalt driveways were removed from FM 2243 business park. Driveway 4 
was placed on the new CR 176. Joe Bland Construction continued cutting to 
subgrade at the south end of the project. Design Engineer:  WSB & Associates

Contractor: Joe Bland Construction
Construction Observation:
Pat de los Santos, HNTB

Williamson County 
Road Bond Program
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CR 176 at RM 2243 (RM 2243 to Parkside Parkway)
Project No. 1901-285 Original Contract Price = $2,447,560.00

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

1/8/2019 3/26/2019 7/26/2019 8/5/2019 420 0 420

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time
Number Date Date Charged Invoice Total Retainage Retainage Used Used

1 8/5/2019 8/7/2019 3 $72,005.40 $72,005.40 $8,000.60 $8,000.60 3 1
2 8/8/2019 8/31/2019 24 $182,903.40 $254,908.80 $20,322.60 $28,323.20 12 6
3 9/1/2019 9/30/2019 30 $256,030.43 $510,939.23 $28,447.83 $56,771.03 23 14

Adjusted Price = $2,447,560.00
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2006 2006 RROAD OAD BBOND OND PPROGRAM ROGRAM PPROJECTS ROJECTS 
PPRECINCT 4 - RECINCT 4 - CCOMMISSIONEROMMISSIONER  BBOLESOLES

In Design
4.35   FM 1660 (PTF)

4.18   CR 412 
4.19   CR 466
4.20   FM 397 at SH 95 Sig nal 
4.21   Gattis School Rd . RO W
4.22   Lim m e r Loop – Phase 1A
4.23   Thrall School Z one  
4.24   US 79 – Section 1 
4.25   US 79 – Section 2 
4.26   US 79 – Section 3A 
4.27   Chand le r Rd . – Phase 2 
4.28   Lim m e r Loop – Phase 1B
4.29   CR 113 / O ld  Settle rs Blvd .
4.30   Lim m e r Loop – Phase 1C 
4.31   Ke nne y Fort Boulevard  – Phase 1
4.33   Chand le r Rd . – Phase 3A 
4.34   Chand le r Rd . – Phase 3B
4.36   Gattis School Road  
4.37   US 79 - Se ction 3 (PTF)
4.38   2nd  Stre e t Im prove m e nts 
4.39   2nd  Stre e t Drainag e  Im prove m e nts
4.40   US 79 Section 5A (PTF) 
4.41   US 79 Section 5B (PTF)

Completed/Open to Traffic

4.43   FM 1460 Section 2 
4.44   CR 138 
4.45   CR 170 
4.46   FM 1660 at Land fill Rd . (CR 128) 
4.48   CR 119
4.49   CR 108 
4.50   CR 351 at Donahoe  Cre e k
4.51   CR 110/ Arte rial A Stud y Area
4.52   Unive rsity Blvd . (Chand le r Rd .)
          Expansion
4.54   CR 110 South - (De sig n) 
          (US 79 to Lim m e r Lp)
4.55   CR 110 Mid d le
          (North of Lim m e r Loop to CR 107)
4.56   CR 110 at Unive rsity Blvd . (Sig nal)
4.57   Gattis School Rd . at 
          Winte rfie ld  Dr. (Sig nal)
4.58   Trad e sm an Park Crossing

3.13    CR 157
4.01   Brid g e  Re place m e nts Phase 1
          (CR 390, 406, 427)
4.02   CR 424 Brid g e  Re place m e nt 
4.03   Chand le r Rd . – Phase 1 
4.04   CR 100 
4.05   CR 112 – Phase 1 
4.06   CR 119 
4.07   CR 122 at US 79 
4.08   CR 124
4.09   CR 132
4.10   CR 136
4.11   CR 137
4.12   CR 138 & CR 139
          Alig nm e nt Stud y
4.13   CR 300 & CR 301 
4.14   CR 302 
4.15   CR 347 & CR 348 
4.16   CR 368 & CR 369
          (CR 101 to CR 366)
4.17   CR 404 
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2013 2013 RROAD OAD BBOND OND PPROGRAM ROGRAM PPROJECTS ROJECTS 
PPRECINCT 4 - RECINCT 4 - CCOMMISSIONEROMMISSIONER  BBOLESOLES

In Design
228   Kenney Fort Blvd Segments 2 and 3 (Forest Creek Boulevard to SH 45)
238   Ronald Reagan Boulevard Extension (IH 35 to SH 95)
294   Chandler Road Extension Phase 1 (Planning) (SH 95 to FM 619)
296   CR 366 Widening (Chandler Road to Carlos G. Parker Boulevard)
302   SH 130 Frontage Roads Phase 3 (SBFR US 79 to Limmer Loop) Traffic Study
327   University Boulevard (Chandler Road) Expansion (FM 1460 to SH 130)
332   FM 3349/US 79 Interchange
506   Greenfield and Oak Bluff Estates Drainage Improvements

Under Construction/Bidding
261   CR 110 Middle (Limmer Loop to CR 107)
269   CR 101 (US 79 to North of Chandler Road)

Completed/Open to Traffic
214   CR 119 (Limmer Loop to Chandler Road)
260   CR 110 South (US 79 to Limmer Loop)
297   East Williamson County Park Road / Bill Pickett Trail

      (Carlos Parker Boulevard to Chandler Road)
441   Roundville Lane (A.W. Grimes Boulevard to EBFR of SH 45)

79
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CR 119 (Limmer Loop to Chandler Road)
Project No. 1708-186 Original Contract Price = $6,640,302.71

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

10/25/2017 11/15/2017 12/8/2017 12/18/2017 3/27/2019 450 450

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time

Number Date Date Charged Invoice Total Retainage Retainage Used Used
1 12/1/2017 12/31/2017 31 $65,613.60 $65,613.60 $7,290.40 $7,290.40 1 7
2 1/1/2018 1/31/2018 31 $473,860.64 $539,474.24 $52,651.18 $59,941.58 9 14
3 2/1/2018 2/28/2018 28 $323,428.91 $862,903.15 $35,936.55 $95,878.13 14 20
4 3/1/2018 3/31/2018 31 $229,232.44 $1,092,135.59 $25,470.27 $121,348.40 18 27
5 4/1/2018 4/30/2018 30 $630,740.24 $1,722,875.83 $70,082.25 $191,430.65 29 34
6 5/1/2018 5/31/2018 31 $298,792.28 $2,021,668.11 $33,199.14 $224,629.79 34 40
7 6/1/2018 6/30/2018 30 $448,853.39 $2,470,521.50 $49,872.60 $274,502.39 41 47
8 7/1/2018 7/31/2018 31 $494,029.30 $2,964,550.80 $54,892.14 $329,394.53 50 54
9 8/1/2018 8/31/2018 31 $464,999.77 $3,429,550.57 $51,666.64 $381,061.17 57 61

10 9/1/2018 9/30/2018 30 $91,950.30 $3,521,500.87 $10,216.70 $391,277.87 59 68
11 10/1/2018 10/31/2018 31 $150,146.37 $3,671,647.24 $16,682.93 $407,960.80 61 74
12 11/1/2018 11/30/2018 30 $637,015.84 $4,308,663.08 $70,779.54 $478,740.34 72 81
13 12/1/2018 12/31/2018 31 $183,696.70 $4,492,359.78 $20,410.75 $499,151.09 75 88
14 1/1/2019 1/31/2019 31 $431,097.90 $4,923,457.68 -$240,021.74 $259,129.35 78 95
15 2/1/2019 2/28/2019 28 $92,272.69 $5,015,730.37 $4,856.46 $263,985.81 80 101
16 3/1/2019 3/27/2019 27 $921,976.40 $5,937,706.77 $48,525.07 $312,510.88 94 107
17 3/28/2019 4/30/2019 0 $8,292.20 $5,945,998.97 $436.80 $312,947.68 94 107
18 5/1/2019 5/31/2019 0 $9,978.80 $5,955,977.77 $525.20 $313,472.88 94 107

9/27/2019 Comments -

Adjusted Price = $6,640,302.71

The punchlist items are ongoing.

32



                          Project Location 
 
 
 
 

CR 110 Middle
(Limmer Loop to CR 107)

Project Length:  2.2 Miles
Roadway Classification: Urban Arterial 

Project Schedule: May 2019 - June 2020
Estimated Construction Cost: $8.9 Million

SEPTEMBER 2019 IN REVIEW

09/06/2019: James Construction completed the ditch grading at Limmer 
Loop. Temporary special shoring was placed at Culvert C. Subcontractor RSI 
installed metal beam guard rail, safety end treatment and safety guard 
treatment on the southeast side of University Boulevard. JC Communications 
installed fiber optic line for Verizon/MCI.

09/13/2019: Ditch excavation continued north of CR 112. The installation of the 
wastewater line continued north of CR 112. Subcontractor RSI installed, formed, 
and placed mow strip under metal beam guard fence on southeast side of 
University Boulevard.

09/20/2019: The construction detour was compacted north of Limmer Loop 
and between Culvert C and Culvert D. Installation continued for the 
wastewater line north of CR 112. Subcontractor RSI placed grout around metal 
beam guard fence posts on the southeast side of University Boulevard.

09/27/2019: Clay subgrade was over-excavated and backfilled and compacted 
with Type C embankment from north of University Boulevard to CR 107. 
Subcontractor RSI seeded, placed fertilizer and soil retention blankets on all 
four quarters of University Boulevard and on the north side of Limmer Loop. 

Design Engineer:  Kimley Horn
Contractor: James Construction
Construction Observation:
David Thomas, HNTB

Williamson County 
Road Bond Program
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CR 110 Middle (Limmer Loop to CR 107)
Project No. 1809-261 Original Contract Price = $8,910,862.73

Letting Award Notice To Begin Substantial Work Total Bid Days Total
Proceed Work Completion Accepted Days Added Days

12/14/2018 2/5/2019 4/26/2019 5/6/2019 390 390

Invoice Beginning Ending Days Current Invoice Current Total % ($) % Time

Number Date Date Charged Invoice Total Retainage Retainage Used Used
1 5/6/2019 5/31/2019 26 $719,064.06 $719,064.06 $79,896.01 $79,896.01 9 7
2 6/1/2019 6/30/2019 30 $327,805.09 $1,046,869.15 $36,422.78 $116,318.79 13 14
3 7/1/2019 7/31/2019 31 $406,884.78 $1,453,753.93 $45,209.43 $161,528.22 18 22
4 8/1/2019 8/31/2019 31 $391,244.32 $1,844,998.25 $43,471.59 $204,999.81 23 30
5 9/1/2019 9/30/2019 30 $88,385.53 $1,933,383.78 $9,820.61 $214,820.42 24 38

Adjusted Price = $8,910,862.73
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